

## RESOLUTION 2023 - 19

**RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, APPROVING CHANGE ORDER NO. 21 TO RESOLUTION #2021-02 PERTAINING TO THE FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT), CONTRACT G-1753, FM# 442030-01-54-1, BARFIELD HIGHWAY RECONSTRUCTION PROJECT AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.**

**WHEREAS**, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on March 26, 2019, the City and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7th Street; and

**WHEREAS**, pursuant to Resolution 2021-02, the City approved grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. and authorized the Mayor to execute the necessary agreement; and

**WHEREAS**, a change order is necessary to compensate Rosso Site Development for the relocation of drainage structure S-127A because the contractor encountered an existing drainage pipe coming from 3<sup>rd</sup> Street that was not originally shown on the plans; and

**WHEREAS**, the Engineer of Record directed the contractor to relocate the nearby drainage structure S-127A to the south in order to capture and connect the existing drainage pipe into the Barfield Highway drainage trunkline; and

**WHEREAS**, the relocation of the already installed S-127A drainage structure was a more feasible solution than ordering a new drainage structure; and

**WHEREAS**, the City Commission of the City of Pahokee finds that a Change Order #21 is necessary to compensate the contractor in the amount of \$13,785.78 for relocating of S-127A drainage structure for the Barfield Highway Reconstruction Project: and

**WHEREAS**, Rosso Site Development will be granted an additional 2 days for change order #21; and

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:**

Section 1. Adoption of Representations. The foregoing “Whereas” clauses are hereby confirmed as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee hereby authorizes and approves Change Order #2 for relocating S-127A drainage structure to the south for the Barfield Highway Reconstruction Project in the amount of \$13,785.78.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this \_\_\_\_\_ day of April 2023.

ATTEST

\_\_\_\_\_  
Keith W. Babb, Jr., Mayor

\_\_\_\_\_  
Tijauna Warner, CMC, City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

\_\_\_\_\_  
Burnadette Norris-Weeks, P.A.  
City Attorney

Moved By: \_\_\_\_\_

Seconded By: \_\_\_\_\_

Vote:

Commissioner Boldin \_\_\_\_\_(Yes) \_\_\_\_\_(No)

Commissioner Gonzalez \_\_\_\_\_(Yes) \_\_\_\_\_(No)

Commission Perez \_\_\_\_\_(Yes) \_\_\_\_\_(No)

Vice Mayor Murvin \_\_\_\_\_(Yes) \_\_\_\_\_(No)

Mayor Babb \_\_\_\_\_(Yes) \_\_\_\_\_(No)

**EXHIBIT "A"**

**CHANGE ORDER #21**