



Community & Economic Development Department

CHANGE ORDER #30

Project: Barfield Highway Reconstruction
Date of Issuance: 4/8/2024
Owner: City of Pahokee
Project Engineer: Momentum CEI
Consultant/Contractor: Rosso Site Development

Project No: FM# 442030-1-31-01
Effective Date: 12/11/2024

Purpose of Change Order:

Barfield Highway Change Order #30- This change order is for Barfield Highway Reconstruction. The change order to compensate Rosso Site Development (contractor) for the installation of 4 traffic loops at 1st street and Barfield Highway.

Rosso Site Development is entitled to 100% of the \$19,988.32. There day are 2 additional days to be granted for this Change Order.

Attachment:

If a claim is made that the above change(s) have affected Contract Price or Contract Times any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining the change is:
Change Price:

- Unit Price
Lump Sum
Other

Method of determining the change is:
Change Times:

- Contractor's records
Engineer's records
Other

Increase/Decrease) in Contract Price:
\$19,998.32- cost covered by FDOT

Increase/Decrease in Contract Times:
Substantial Completion: 2 day(s)
Ready for final payment: day(s)

If the change involves an increase, the amount is not to be executed without further authorization

If the change involves an increase, the times are not to be exceeded without further authorization.

RECOMMENDED:

Signature of Patrick Montgomery, ENGINEER

AUTHORIZED:

City of Pahokee, OWNER

BY: (Authorized Signature)

BY: (Authorized Signature)

Entitlement Analysis

Financial Project ID: 442030-1-54-01
Contract No.: G-1753
County: Palm Beach
Description: Pahokee, Barfield Highway Reconstruction

Re: Install 4 Traffic Loops at 1st and Barfield, Change Order 45

Description & Analysis:

This Change Order is written to compensate the contractor to install 4 traffic loops at 1st and Barfield (approx. STA 70+00) at Barfield Highway.

The contractor issued CO-45 on 4/8/2024 to install 4 traffic loops at 1st and Barfield.

The contractor is 100% entitled to \$19,998.32 (the cost to install 4 traffic loops at 1st and Barfield).



Patrick Montgomery, P.E.

Change Order Request

Change Order No.: <u>45</u>	Owner Proj. No.: <u>2020-007</u>
Owner: <u>City of Pahokee</u>	RSD Proj. No.: <u>01-20037</u>
Project: <u>Barfield Highway</u>	Date: <u>4/8/2024</u>

Description: Install (4) Traffic Loops at 1st and Barfield


#	Description	Qty	Unit	Unit Price	Total Price
1.00	Install (4) Traffic Loops at 1st and Barfield	1	LS	\$ 19,998.32	\$ 19,998.32
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -


Total: \$ 19,998.32

Original Contract Amt	\$	-
Amount of this Change Order	\$	19,998.32
Amount of Previous Change Order (s)	\$	-
New Total Contract Amount	\$	<u>19,998.32</u>

Completion time extended 2 days If yes, new completion date? _____

When executed by all parties, this document will become part of the above reference construction contract.


 Client Signature _____
 Client Printed Patrick Montgomery


 Blair Simson _____

Revisions

#	Date	By	Description