



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 11th November 2022

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #15 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for the additional exploratory work for the existing lateral service elevations.

As directed by Palm Beach County Water Utility District to seek potential tie-in points for lateral sewer services beyond the right of way limits onto private property. This is to verify if the newly as-builts sewer lines could service the homes on private property. Rosso potholed to find the existing lateral elevations and layout; due to these findings the plans required revisions. The approximate location of the exploratory work is located between 55+00 and 52+50 and the right side.

This information from the additional exploratory work will be used to issue the revisions #2 of the sanitary sewer plans by the Engineer of Record. This was the second of three pothole operations performed by the Contractor to provide existing lateral service elevations.

Rosso is entitled to 100% of the \$5,749.08 to perform the additional exploratory potholing work.

The requested change order includes one (1) additional day to be granted.

BUDGET IMPACT: \$5749.08 concurrency is granted by PBCWUD for this additional cost.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #15.

ATTACHMENTS:

Change Order #15
Resolution 2022 - 61