



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: 6th October 2022

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #12 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for the installation of four (4) line stops. The line stops are needed because there is currently no functional valve to shut down the existing waterlines to construct the deflections. The watermain is in direct conflict with the new 24” drainpipe.

There is a watermain crossing Barfield at station 57+90, close to structures-128. A pair of 6” line stops is needed to allow for the deflections of this existing 6” cast iron watermain under the proposed drainage pipe trunkline. After this deflection is completed, the drainage will be able to resume in this section of the pipe.

Another watermain at station 61+40 is also in direct conflict with the new 24” drainpipe near S-132A. The same solution using a pair of 6” line stops will be implemented here to all the deflections of this watermain under the drain pipe.

Rosso is entitled to 100% of the \$36,045.35 to perform and complete the work.

The requested change order includes two (2) additional day to be granted.

BUDGET IMPACT: \$36,045.35 concurrency is granted by PBCWUD for this additional cost.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #12.

ATTACHMENTS:

Change Order #12
Resolution 2022 - 47