



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS
VIA: RODNEY LUCAS, CITY MANAGER
FROM: Jongelene Adams
SUBJECT: Community & Economic Development Department

DATE: 6th October 2022

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #10 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for the cost difference of Type 9 inlet slabs for the five (5) drainage structures on the west side of Barfield Highway.

On September 12, 2022, City Commission approved CO #6 (Resolution 2022-35) for the exploratory work for the inlet slabs for the drainage structure. This change order relates to the previous CO #6 and would compensate the Contractor to implement the solution. This solution is providing the five (5) structures: S-125, S-130, S-140, S-145 and S-147 as directed by the EOR to change the inlet tops. The Contractor was directed to install type 9 tops in lieu of the P-5 and P-6 shown on the original plan.

Rosso is entitled to 100% of the \$2,470.22 cost difference for the inlet slab tops as directed in the RFI response (w/the EOR).

BUDGET IMPACT: \$2,470.22 concurrency is granted by FDOT for this funding. There are no additional days allotted for this change order.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #10.

ATTACHMENTS:

Change Order #10
Resolution 2022 - 45