

Entitlement Analysis

Financial Project ID: 442030-1-54-01
Contract No.: G-1753
County: Palm Beach
Description: Pahokee, Barfield Highway Reconstruction

Re: Rosso Change Order for Two Linestops Installation to activate New Waterline

Description & Analysis:

This Change Order is written to compensate the contractor for additional work to install two linestops.

Issue: Activation of New Waterline, Phase 1 between 5th Street and 4th Street

A 6" linestop is needed near 4th street and another 8" linestop on 5th Street to allow for the activation of the phase 1 new waterline on Barfield between these side streets. The linestops are needed because there is not a functional valve to shut down the existing waterline in the vicinity to make the switch over to the new watermain.

1 day is granted with this Change Order.

The Contractor is 100% entitled to \$19,145.60 to perform the additional work.



Robert Audette, P.E.
Sr. Project Engineer