

CHANGE ORDER FORM

Contractor: Reid Brothers Logging and Construction, Inc. Change Order No: 1

Project: Culvert Replacement Project – Public Works Shop Yard Date: 07-27-2022

The contractor shall make the following changes in this contract:

Item 2015.1: 12” minus shot rock	+\$149,547.09
Item 2016.1: Culvert bedding	+\$48,984.46
Item 2016.2: Crushed aggregate	-\$7,840.00
Item 2023.1: Stream bed material	+\$4,640.00
Item 2024.1: Armor rock	-\$83.02
Item 2027.1: Haul waste material	+\$146,980.00

The original contact sum \$568,605.00

Net changes by previously authorized change orders: \$0.00

Contract sum prior to this change order was: \$568,605.00

Contract sum will be:

Increased x
 Decreased
 Unchanged

By this change order: \$342,228.53

The new contract sum including this change order will be: \$910,833.53

This change order will not change the project final completion date.

Recommended by:

Agreed to:

Chris Cotta, Public Works Dir. Date

Bosjun Reid, Reid Brothers Date

Stephen Giesbrecht, Borough Mgr. Date