

Sheet 1 of 1

Owner: City of Pleasant Hill, Missouri

To: Earthworks Excavation and Associates LLC For Highway 7 Waterline Replacement Wright Street to Timber Street

(Contractor) (Project)

I. Description, location, and reason for change of each item and effect on completion time (Attach additional sheets if required)

## II. Cost of work affect by the Change Order

[illegible]

TOTALS	\$	<u>37,400.00</u>	\$	<u>-</u>
--------	----	------------------	----	----------

1. Original Contract Amount		\$ 763,978.00
2. Add or Deduct This Change Order ( H + I )	\$ 37,400.00	
3. Add or Deduct From Previous Change Order (Line 4 on Previous Order)	\$ -	
4. Total Add or Deduct to Date ( 2 + 3 )		\$ 37,400.00
5. Revised Contract Amount ( 1 + 4 )		\$ 801,378.00

<u>Scott Rasa</u>	<u>6/17/2025</u>	<u>Jason Klemme</u>	<u>6-17-2025</u>
CONTRACTOR	DATE	CONSULTANT (Arch. or Engr.)	DATE

OWNER	DATE	FUNDING AGENCY	DATE
-------	------	----------------	------

Change order is subject to all provisions of the CONTRACT DOCUMENTS and is not in effect unless signed by all parties indicated.