

**Subcontract for Consultant Services
Agreement Between CivilCorp, LLC, and City of Port Lavaca, Texas
2022-2023 Capital Improvements Projects
Alamo Heights Phase 1 and 2
Supplemental Agreement No. 1**

This supplemental work authorization is made pursuant to the terms and conditions of the original contract dated October 10, 2022 hereinafter identified as the "Contract", entered into by and between CivilCorp, LLC and the City of Port Lavaca, Texas.

The following terms and conditions of the original work authorization are hereby amended as follows:

The Scope of Services is amended as follows:

- City has requested plan preparation for replacement of 2" water line on Leon St from Alcoa to 5th St and replacement of 6" water line on 5th St from Leon to north end of project (approx. 2,000 LF total).

The maximum amount payable under this work authorization is amended to add the amount of \$10,000.00 for the additional services to be paid. The new total contract amount is \$685,000.00.

This Supplemental Work Authorization shall become effective on the date of the final execution of the parties hereto. All other terms and conditions of the original contract not hereby amended are to remain in full force and effect.

In witness whereof, this Supplemental Work Authorization is executed in duplicate counterparts and hereby accepted and acknowledged below.

CIVILCORP, LLC

By: _____

Randy Janak

Vice President - Victoria Office

Date: _____

7/25/23

City of Port Lavaca, Texas

By: _____

Jack Whitlow, Mayor

Date: _____

8-2-2023