



March 26, 2021

Ms. Jody Weaver, P.E.
City Manager/City Engineer/Community & Economic Development
City of Port Lavaca
202 N. Virginia Street
Port Lavaca, TX 77979

RE: Recommendation of Award
U.E. Job No. E23799.00
Smith Harbor Dredging
Port Lavaca, Texas

Dear Ms. Weaver:

On March 25, 2021 at 2:00 p.m., public bids were opened for the Smith Harbor Dredging. The following bids were received:

Bidder	Total Bid	Calendar Days to Substantial Completion
Derrick Construction Company, Inc.	\$307,850.00	90
Peninsula Marine, Inc.	\$391,950.00	45
Shirley & Sons Construction Co., Inc.	\$424,400.00	90
Rexco, Inc.	\$490,303.30	200

Derrick Construction Company, Inc. submitted the lowest Bid and stated a completion time of 90 calendar days. I recommend that the contract for the aforementioned project be awarded to Derrick Construction Company, Inc.

If you have any questions, please do not hesitate to contact me at (361) 578-9836 or by email at mglaze@urbanvictoria.com.

Sincerely,

A handwritten signature in blue ink, appearing to read "Matt A. Glaze", is written over a horizontal line.

Matt A. Glaze, P.E.
Senior Engineer

MAG/dmf

BID TABULATION													
CITY OF PORT LAVACA													
SMITH HARBOR DREDGING													
BID DATE: MARCH 25, 2021													
				Derrick Construction Company, Inc.		Peninsula Marine, Inc.		Shirley & Sons Construction Co., Inc.		Rexco, Inc.			
ITEM NO.	DESCRIPTION	ESTIMATED QUANTITY	UNIT	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE
BASE BID													
GENERAL													
1.	Mobilization, Insurance and Bonds (Maximum 5% of Base Bid)	1	LS	\$ 18,000.00	\$ 18,000.00	\$ 39,000.00	\$ 39,000.00	\$ 21,000.00	\$ 21,000.00	\$ 30,383.30	\$ 30,383.30	\$ 30,383.30	\$ 30,383.30
2.	Remove & Dispose of Existing Timber Piling, Boat House, Piers, & Miscellaneous Debris	1	LS	\$ 66,750.00	\$ 66,750.00	\$ 72,000.00	\$ 72,000.00	\$ 60,000.00	\$ 60,000.00	\$ 32,000.00	\$ 32,000.00	\$ 32,000.00	\$ 32,000.00
3.	Project Sign	1	EA	\$ 800.00	\$ 800.00	\$ 0.00	\$ 0.00	\$ 2,000.00	\$ 2,000.00	\$ 1,500.00	\$ 1,500.00	\$ 1,500.00	\$ 1,500.00
4.	Excavate & Stockpile Material (Onsite Placement Areas)	6,300	CY	\$ 21.00	\$ 132,300.00	\$ 26.50	\$ 166,950.00	\$ 28.00	\$ 176,400.00	\$ 62.00	\$ 390,600.00	\$ 390,600.00	\$ 390,600.00
5.	Excavate & Stockpile Material (Offsite Disposal)	3,000	CY	\$ 30.00	\$ 90,000.00	\$ 38.00	\$ 114,000.00	\$ 55.00	\$ 165,000.00	\$ 11.94	\$ 35,820.00	\$ 35,820.00	\$ 35,820.00
TOTAL BASE BID					\$ 307,850.00		\$ 391,950.00		\$ 424,400.00		\$ 490,303.30	\$ 490,303.30	\$ 490,303.30
CALENDAR DAYS - SUBSTANTIAL COMPLETION					90		45		90		200	200	200

PLAN HOLDERS LIST
CITY OF PORT LAVACA
SMITH HARBOR DREDGING
PORT LAVACA, CALHOUN COUNTY, TEXAS
(U.E. JOB NO. E23799.00)

Pre-Bid – Thursday, March 18, 2021 (2:00 p.m.)

Bid - Thursday, March 25, 2021 (2:00 p.m.)

Date/ Designation	Name, Company, Address, Phone, Fax, Email
Engineer 03/10/2021	Matt A. Glaze, P.E. Urban Engineering 2004 N. Commerce Victoria, TX 77901-5510 Ph: 361-578-9836 Email: mglaze@urbanvictoria.com
Owner 03/10/2021	City of Port Lavaca Attn: Jody Weaver, P.E./City Engineer 202 N. Virginia Street Port Lavaca, TX 77979 Ph: 361-552-9793 Fax: 361-552-6062 Email: jweaver@portlavaca.org
Contractor 03/11/2021	Shirley & Sons Construction Co., Inc. Attn: Ronald Shirley II 15705 FM 787 West Cleveland, TX 77327 Ph: 713-222-7881 Fax: 281-592-9543 Email: ssconstruction@earthlink.net
Contractor 03/11/2021	Derrick Construction Company, Inc. Attn: Derrick Johnson P.O. Box 1046 Rockport, TX 78381 Ph: 361-729-2423 Email: derrick@derrickconstruction.net
Contractor 03/11/2021	J & S Contractors, Inc. Attn: Johnnie Glick 212 N. Main St. Sweeny, TX 77480 Ph: 979-265-1810 Email: js_contractors@hotmail.com
Contractor 03/11/2021	Lester Contracting, Inc. Attn: Trent Tagliabue P. O. Box 986 Port Lavaca, TX 77979 Ph: 361-552-3024 Fax: 361-552-4049 Email: trent@lestercontracting.com
Contractor 03/11/2021	Orion Marine Group Attn: Robert W. Lewis, Senior VP 4440 Highway 225 #180 Deer Park, TX 77536 Ph: 713-852-6557 Email: rlewis@orionmarinegroup.com

PLAN HOLDERS LIST
CITY OF PORT LAVACA
SMITH HARBOR DREDGING
PORT LAVACA, CALHOUN COUNTY, TEXAS
(U.E. JOB NO. E23799.00)

Contractor 03/11/2021	Rexco, Inc. Attn: Blake Stancik 1104 Mildred Drive Port Lavaca, TX 77979 Ph: 361-552-5371 Fax: 361-552-2308 Email: blake@rexcoinc.com
Consultant 03/11/2021	Gulf Hydrographic & Coastal Consulting LLC Attn: Eddie R. Fisher 531 E. Bernard St. West Columbia, TX 77486 Ph: 512-773-4324 Email: eddie@gulphydrographic.com
Contractor 03/11/2021	Magellan Dredging, Inc. Attn: Rusi Patel, General Manager P.O. Box 1173 Richmond, TX 77406 Ph: 832-453-9891 Email: patel@magellandredging.com
Contractor 03/11/2021	Dredgit Corporation Attn: Keith Hendrick 701 N. Post Oak Rd., Suite 350 Houston, TX 77024 Ph: 713-979-4885 Fax: 713-787-0703 Email: keith@dredgit.com
Contractor 03/12/2021	USA Colombia Dredging & Marine Construction Co. Attn: Jhon J. Vasquez 511 N. Commerce St. Port Lavaca, TX 77979 Ph: 361-563-0344 Email: jhonjvasquez@yahoo.com
Contractor 03/17/2021	Harbor Dredging, LLC Attn: Roland Maturin 101 Calco Blvd. Lafayette, LA 70503 Ph: 337-298-1210 Email: roland@harbordredging.com
Contractor 03/24/2021	Peninsula Marine, Inc. Attn: Wayne Mouton 707 Eagle Rd. Anahuac, TX 77514 Ph: 409-252-3210 Fax: 409-252-4165 Email: wayne@peninsulamarine.com




REVISIONS

2004 N. Commerce, Victoria, Texas 77901 • 361.578.9836
urbanvictoria.com • TREF# F-160

106 S COMMERCE ST
PORT LAVACA, TX 77979

DATE	03/09/21
JOB NUMBER	E23799.00
SHEET	

C3
PAGE 3 of 5





☐	ISSUE
☐	PRELIMINARY
☐	REVIEW
☐	PERMITTING
☒	BIDDING
☐	CONSTRUCTION

REVISIONS

URBAN engineering
2004 N. Commerce, Victoria, Texas 77901 • 361.578.9836
urbanvictoria.com • TRF# F-160

PROJECT
SMITH
HARBOR
DREDGING

106 S COMMERCE ST
PORT LAVACA, TX 77975

TITLE	IMPROVEMENTS
1. The first step in the process of the invention is to determine the initial state of the system.	1. The first step in the process of the invention is to determine the initial state of the system.
2. The second step is to analyze the data collected from the system.	2. The second step is to analyze the data collected from the system.
3. The third step is to identify the key factors influencing the system's performance.	3. The third step is to identify the key factors influencing the system's performance.
4. The fourth step is to develop a model that can predict the system's behavior.	4. The fourth step is to develop a model that can predict the system's behavior.
5. The fifth step is to implement the model and monitor its performance.	5. The fifth step is to implement the model and monitor its performance.
6. The sixth step is to refine the model based on the observed results.	6. The sixth step is to refine the model based on the observed results.
7. The seventh step is to validate the model against real-world data.	7. The seventh step is to validate the model against real-world data.
8. The eighth step is to optimize the system based on the model's predictions.	8. The eighth step is to optimize the system based on the model's predictions.
9. The ninth step is to document the results of the optimization process.	9. The ninth step is to document the results of the optimization process.
10. The tenth step is to present the findings to the relevant stakeholders.	10. The tenth step is to present the findings to the relevant stakeholders.

DATE	03/09/21
JOB NUMBER	E23799.00

C4

PAGE 4 of 5



IMPROVEMENTS

GRAPHIC SCALE IN FEET