



CHANGE ORDER 1

To: Carnahan White LLC, Contractor

Date: 8/24/20

Project: Perimeter Fencing and Kennel Barriers for the Animal Control Center

Description and Reason for Change:


To add 4' tall aluminum dividers to the outside dog runs to match the inside dog runs.

Estimate of Cost


Item	Units Added/Subtracted	Amount Overrun/underrun
4' aluminum divider panels	18	\$ 6,125

Settlement of Cost

Original Contract Amount		\$ 53,800
Overrun/Underrun this Order	\$ 6,125	
Previous Overrun/Underrun	-	
Total Overrun/Underrun to Date	\$ 6,125	
New Total Contract Amount		\$ 59,925

City Engineer: 
Digitally signed by
 Garrett Brickner
 Date: 2020.08.24
 08:29:24-05'00'

City Administrator: 

Finance Director: 

Contractor: 