



January 5, 2022

## CHANGE ORDER NO. 3

PROJECT: 2021 Street Improvements  
OWNER: City of Richwood, Texas  
CONTRACT: 1-2021  
CONTRACTOR: Matula & Matula Construction, Inc.

**Description of Change**

3a	Reduce Bid Item No. 4 "Remove Existing Concrete Driveway" by 774 square feet (SF) from 7,260 SF to 6,846 SF at the bid price rate of \$1.20 per SF.	(DEDUCT)	(\$928.80)
3b	Reduce Bid Item No. 17 "Reinforced Concrete Driveway, 6-IN" by 86 SY from 1,040 SY to 954 SY at the bid price rate of \$79.90 per SY.	(DEDUCT)	(\$6,871.40)
3c	Remove and replace 86 SY of 8-inch reinforced concrete driveway at a rate of \$121.00 per SY.	ADD	\$10,406.00
TOTAL VALUE OF THIS CHANGE ORDER:		ADD	\$2,605.80

**Contract Price Adjustment**

Original Contract Price	\$1,440,503.60
Previous Change Order Adjustments	\$31,406.10
Adjustment in Contract Price this Change Order	\$2,605.80
Current Contract Price including this Change Order	\$1,474,515.50

**Contract Final Completion Date Adjustment**

Original Contract Substantial Completion Date	January 15, 2022
Contract Substantial Completion Date Adjustments due to previous Change Orders	0 Days
Contract Substantial Completion Date Adjustments due to this Change Order	0 Days
Current Substantial Contract Completion Dates including all Change Orders	January 15, 2022

City of Richwood, Texas–Matula & Matula Construction, Inc.  
Contract 1-2021, Change Order No. 3  
Page 2  
January 5, 2022

This document shall become a supplement to the Contract and all provisions will apply hereto.

**RECOMMENDED**

**DRAFT**

ENGINEER–Strand Associates, Inc.®

\_\_\_\_\_  
Date

**APPROVED**

**DRAFT**

CONTRACTOR–Matula & Matula Construction, Inc.

\_\_\_\_\_  
Date

**APPROVED**

**DRAFT**

OWNER–City of Richwood, Texas

\_\_\_\_\_  
Date