



## **Engineer's Report May 6, 2025**

### **Projects**

- TR Pathway – 100% Design
  - Phase 2 plans with responses to WYDOT comments submitted
- TR Pathway – Phase 1 Construction
  - Construction Plans, Project Manual and CatEx sent to WYDOT's project development team for approval
- TR Pathway – Phase 2 TAP Grant
  - Statement of Intent sent in; site visit with WYDOT on May 7, 2025
- 12" Transmission Main
  - Northern Underground continuing to work on 12" waterline installation

### **Grants/Loans**

- ARPA Funding for 12" DIP Transmission Main Water System
  - Northern Underground continuing to work on 12" waterline installation
- WWDC Level III Funding for 12" DIP Transmission Main Water System
  - Northern Underground continuing to work on 12" waterline installation
- MRG Grant – Awarded \$300,000 for an emergency backup generator for the Water Treatment Plant along with an Alternate Water Source Study; waiting for executed Agreement from SLIB

### **Subdivisions**

- Stoneridge Meadows Phase III Subdivision
  - 1-year warranty punch list items identified, scheduling walkthrough