



PO Box 695, Ranchester, WY 82839

Engineer's Report
May 07, 2024

Projects

- TR Pathway – 100% Design
 - Design of Project 1 of the project completed
 - Project 2 plans completed; environmental completed; items for to be completed Columbus Creek crossing
- TR Pathway – Construction
 - Statement of Intent completed for FY 2025 project; Site visit completed April 29, 2024
- Level 1 Water Study
 - Water Study in progress; working on report
- Sanitary Sewer Master Plan
 - Master plan work continuing; working on report

Grants/Loans

- ARPA Funding
 - Granted \$2.5M for the **Replacement of Ranchester DIP Water Transmission Main Project**; Moving forward with design, permits and easements
- WWDC Level III Funding for 12" DIP Transmission Main Water System
 - 10% Design meeting with WWDC completed
 - Working on design, permits and easements

Subdivisions

- Stoneridge Meadows Phase III Subdivision
 - Continue to work remaining sidewalk this spring/summer