



Client: City of Rollingwood
Invoice No.: 2601009
Project Description: General Engineering Services
Project Reporting Period: December 27, 2025 to January 23, 2025
Project Manager: Maritza A. Almada, EIT

1. Site Development Plans (Drainage) and RSDP Review

a. Drainage Plan Reviews

Lochner Task No.	Project Address	Status	Date Returned
463	1001 Ewing	New Pool Review 1 - Returned	01/14/26
462	2602 Rollingwood	New Residential Drainage Review 1 - Approved	01/06/26
425	4801 Rollingwood	Drainage Review 4 - Approved	01/20/26

b. Residential Stormwater Discharge Permit (RSDP)

Lochner Task No.	Project Address	Status	Date Returned

c. Drainage Plan Inspections

Lochner Task No.	Project Address	Status	Date Returned
386	3 Grove Court	Recommended CO	01/19/26
442	5009 Timberline	Recommended CO	01/22/26

2. Zoning Reviews for Site Development Plans

Lochner Task No.	Project Address	Status	Date Returned
741	2602 Rollingwood	Zoning Review 1 - Returned	01/06/26
706	4801 Rollingwood	Zoning Review 4 – Approved	01/20/26

3. Plat Reviews

Lochner Task No.	Project Address	Status	Date Returned

4. Right-of-Way Reviews

[illegible]

5. Work Authorization Project Updates

Project	Project Summary	Status	Next steps
WA03 Hubbard, Hatley, Drainage Improvements PS&E	Preparation of plans, specifications and estimates for the development of a construction bid package. Option 2 from the PER has been selected as the preferred option which proposes to construct a storm drain system from the creek at Almarion Way extending upstream to Hatley, Hubbard and Pickwick.	Project in construction. Work in progress includes construction of storm drain on Almarion Way and Hubbard.	Anticipated completion in February 2026.
WA04 Nixon/Pleasant Drainage Improvements PS&E	Preparation of plans, specifications and estimates for the development of a construction bid package. This will include channel improvements and Segment 1 of the storm sewer improvements.	Work in progress includes mill and overlay of pavement. Installed safety grate at storm drain headwall Project completion anticipated by Dec. 2025.	Anticipated completion in February 2026.
WA07 Water CIP Bond Program – Packages 1-4	Residents of Rollingwood approved Bond Proposition A, a \$5.3M bond to fund improvements to the city's water system as identified in the City's Water Capital Improvements Plan (CIP).	Project is in construction and nearing completion.	On-going

6. General Engineering Services

Task	Assignment Summary	Status	Next steps
General	General coordination with City staff regarding engineering services, monthly report preparation and attendance of meeting, as requested.	On-Going. Bi-weekly meetings Met with COA 10/3 to discuss Rollingwood's detention rules	Ongoing Coordination.
Development Services	Coordination with City staff regarding on-going development services.	On-going for developments.	
MS4 Compliance	Coordination with City staff on compliance with the Storm Water Management Permit for the 2025 calendar year.	2024 Stormwater Management Program was Approved by TCEQ on 09/05/2025.	Present to City Council next year. Continue tracking Storm Water Management Plan.
Water Rights Application (LCRA)	City is applying to secure their own water rights with LCRA, as they currently have a wholesale agreement through the City of Austin.	Presented at City Council on 08/20/2025 and resubmitted to LCRA.	The City has the updated application and will mail to LCRA.
Rollingwood Park Drainage Improvements	Coordination with City staff and IWS for the park detention pond and retaining wall improvements. Supporting review of submitted plans.	Inactive.	
Drainage Issue at Vale and Bettis	City requests to review the drainage issue at Vale and Bettis and provide recommendations for next steps. Drainage issue: Roadway defects along Vale create a low point in the roadway resulting in ponding and overtopping onto private property. Objective is to identify measures to eliminate unintended ponding and reestablish the roadway's hydraulic function.	Lochner evaluated 2 potential solutions including limited reconstruction and a more extensive full intersection reconstruction. Ongoing coordination.	On Council Agenda for January City Council Meeting to determine next steps.

Task	Assignment Summary	Status	Next steps
City of Austin Atlas 14 Floodplain Update	<p>The City of Austin has begun a five-year effort to update floodplain maps in the Austin area. The maps are being updated with Atlas 14 rainfall data.</p> <p>Lochner attended COA informational virtual public meeting over Zoom.</p> <p>Eanes Creek is likely to be restudied. It is likely to lead to a floodplain increase, which will impact properties along the creeks.</p>	<p>Inactive.</p> <p>Continue to monitor progress. Have not received any recent updates.</p>	