



CITY COUNCIL COMMUNICATION

DATE: August 01, 2022

FROM: Jim Bolz, Director of Public Works

AGENDA ITEM: Consider Quality Excavation Change Order No. 6

SUMMARY:

- New sewer manhole is being relocated approximately 20' south of original manhole location
- Existing line to original manhole location was a 4" "service" line shared by two separate customers without an access to perform line maintenance
- Current sewer line location conflicts with other service providers utilities requiring relocation of sewer line
- New sewer line will be properly sized (6") and provide accessibility for maintenance

FISCAL INFORMATION:

Budgeted: YES Amount: \$20,348.00 GL Account: 840-54-6526.2/840-50-6526.2

- Original Contract Amount \$4,546,550.20
- Up-to-date Contract Amount \$4,684,638.65
 - Change Order No. 1 \$39,993.00
 - Change Order No. 2 \$3,145.00
 - Change Order No. 3 \$23,650.00
 - Change Order No. 4 \$44,260.45
 - Change Order No. 5 \$27,040.00

RECOMMENDED MOTION OR ACTION:

- Staff recommends approval.

ATTACHMENTS:

- Change Order No. 6