

Memo

To: City Council

From: John Noblitt, City Manager

cc: N/A

Date: 08/26/24

Re: Change Order

My office executed the following change orders:

- Kimley-Horn Professional Services 2022-I-35 Utility Relocation
 - Executed July 8, 2024
 - Ongoing Construction Contract Administration
 - Original Priced Term was 12 Months
 - Net contract increases by \$35,000.00.
 - Original contract amount - \$499,600.00.
 - New contract amount, reflecting Amendment Number 1 - \$534,600.00.