



## CITY COUNCIL COMMUNICATION

**DATE:** February 3, 2025

**FROM:** Jim Bolz, Director of Public Works

**AGENDA ITEM:** Consideration and possible action on Change Order No. 2 in the amount of \$236,664.00 with Ana Site Construction, LLC for the additional work on water lines and authorize the City Manager to execute said Change Order No. 2.

### **SUMMARY:**

- Water Line B:
  - Existing water line found to be too shallow, less than 3' below surface, not compliant with TxDOT standards
  - Discovered 8" water line instead of the 12" line shown in TxDOT records
  - Additional water meters relocated due to these findings
- Water Line C:
  - Delay in Sanger Storage building demolition by TxDOT
  - Added bore under the building and creek near Duck Creek Road
  - Additional water meters relocated
- Water Line D:
  - Discovery of existing water meters and service lines during water main installation
- Water Line E:
  - Existing water lines at Bolivar Street did not match records, requiring additional water line installation
- Change order amount is 100% reimbursable

### **FISCAL INFORMATION:**

Budgeted: No  
6529.2

Amount: \$236,664.00

GL Account: 840-50-6529.2/840-54-

- Amount is 100% reimbursable

### **RECOMMENDED MOTION OR ACTION:**

- Staff recommends approval

### **ATTACHMENTS:**

- Change Order No. 2