



## CITY COUNCIL COMMUNICATION

**DATE:** April 21, 2025

**FROM:** Jim Bolz, Director of Public Works

**AGENDA ITEM:** Consideration and possible action on Change Order No. 3 in the amount of \$87,373.00 with Ana Site Construction, LLC for the additional work on water and sewer lines and authorize the City Manager to execute said Change Order No. 3.

**SUMMARY:**

- TxDOT has approved Change Order for 12" water line and 4" sewer force main due to missed conflicts created by a TxDOT culvert.
- Initial review did not identify these lines as conflicts, and TxDOT did not have records of these lines from Bluestar.
- Final review by Kimley-Horn of all utility lines in CSJ 081 identified conflicts with the proposed culvert.
- Change order addresses the missed conflict by lowering the lines and adding casing for protection under future TxDOT construction.

**FISCAL INFORMATION:**

Budgeted: NO  
6529.2

Amount: \$87,373.00

GL Account: 840-50-6529.2/840-54-

- Amount is 100% reimbursable

**RECOMMENDED MOTION OR ACTION:**

- Staff recommends approval

**ATTACHMENTS:**

- Change Order No. 3