



CITY COUNCIL COMMUNICATION

DATE: September 6, 2022

FROM: Jim Bolz, Director of Public Works

AGENDA ITEM: Consideration and possible action on Change Order No. 7 in the amount of \$11,600.00 with Quality Excavation, LLC for the FM 455 Project to tie in 12" water line with existing 8" water line; and, authorize the City Manager to execute said Change Order No. 7.

SUMMARY:

- Existing 8" water line was identified prior to construction but omitted from the construction plans
- Existing 8" water line has to be removed beneath FM 455
- A new 12" line was bored under FM 455 to replace the 8" water line that was omitted from the plan set
- The new 12" line needs to be tied into the remaining portion outside of FM 455 of the existing 8" water line

FISCAL INFORMATION:

Budgeted: YES
6526.2

Amount: \$11,600.00

GL Account: 840-54-6526.2/840-50-

- Original Contract Amount \$4,546,550.20
- Up-to-date Contract Amount \$4,704,968.65
 - Change Order No. 1 \$39,993.00
 - Change Order No. 2 \$3,145.00
 - Change Order No. 3 \$23,650.00
 - Change Order No. 4 \$44,260.45
 - Change Order No. 5 \$27,040.00
 - Change Order No. 6 \$20,348.00

RECOMMENDED MOTION OR ACTION:

- Staff recommends approval.

ATTACHMENTS:

- Change Order No. 7