



CITY COUNCIL COMMUNICATION

DATE: October 3, 2022

FROM: Jim Bolz, Director of Public Works

AGENDA ITEM: Consideration and possible action on Change Order No. 8 in the amount of \$92,160.00 with Quality Excavation, LLC for the FM 455 Project to insert four 8" valves to connect new waterlines at 7th St. and 10th St., install a 6" sewer line, lower existing waterline, and add a 12" x 6" tie in with a gate valve; and authorize the City Manager to execute said Change Order No. 8.

SUMMARY:

- Insertion valves are needed to isolate portions of existing waterlines to be able to connect new waterlines at 7th St. and 10th St.
- Insertions valves provide future benefit of being able to minimize impacted area while making waterline repairs.
- 6" Sewer Line is needed to serve new commercial business.
- Waterline must be lowered to eliminate the elevation conflict with the new 6" sewer line.
- Existing 6" waterline between Chicken Express and new Quick Trip lot was omitted from being connected to new 12" line.
- 6" Waterline needs to be connected to prevent one-way feed creating a dead end.
- 6" Waterline serves multiple commercial businesses in between Chapman and Acker.

FISCAL INFORMATION:

Budgeted: Yes Amount: \$92,160.00 GL Account: 840-54-6526.2/840-50-6526.2

- Original Contract Amount \$4,546,550.20
- Up-to=date- Contract Amount \$4,704,968.65
 - Change Order No. 1 \$39,993.00
 - Change Order No. 2 \$3,145.00
 - Change Order No. 3 \$23,650.00
 - Change Order No. 4 \$44,260.45
 - Change Order No. 5 \$27,040.00
 - Change Order No. 6 \$20,348.00
 - Change Order No. 7 \$11,600.00

RECOMMENDED MOTION OR ACTION:

- Staff recommends approval.

ATTACHMENTS:

- Change Order No. 8