

Change Order No. 4

Date of Issuance: 1-20-2026	Effective Date: 1-21-2026
Owner: Santaquin City Corporation	Owner's Contract No.:
Contractor: Landmark Excavating, LLC	Contractor's Project No.:
Engineer: J-U-B Engineers, Inc.	Engineer's Project No.: 50-20-017
Project: Main Street Improvements – 300 E. to 600 W.	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Extension of time to complete required punch list items and landscaping restoration.

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>14,382,724.51</u>	Original Contract Times: Substantial Completion: <u>October 15, 2025</u> Ready for Final Payment: <u>January 15, 2026</u> days or dates
Increase from previously approved Change Orders No. ____ to No. ____:  \$ <u>785,374.39</u>	[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order:  \$ <u>15,168,098.60</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase of this Change Order:  \$ <u>0.00</u>	Increase of this Change Order: Substantial Completion: _____ Ready for Final Payment: <u>May 31, 2026</u> days or dates
Contract Price incorporating this Change Order:  \$ <u>15,168,098.60</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>May 15, 2026</u> Ready for Final Payment: <u>May 31, 2026</u> days or dates

  

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)			Contractor (Authorized Signature)	
Title: _____	Title: _____	Title: _____	Title: _____	Title: _____	Title: _____
Date: _____	Date: _____	Date: _____	Date: _____	Date: _____	Date: _____