

Change Order No. No.2

Date of Issuance: 04-19-2022	Effective Date:	04-19-2022
Owner: Santaquin City Corporation	Owner's Contract No.:	N/A
Contractor: VanCon, Inc.	Contractor's Project No.:	N/A
Engineer: Hansen, Allen and Luce	Engineer's Project No.:	N/A
Project: Santaquin City Zone 11 West Pressurized Irrigation System Project	Contract Name: Santaquin City Zone 11 West Pressurized Irrigation System Project	

The Contract is modified as follows upon execution of this Change Order:

Description: This Change Order covers the proposed Guaranteed Maximum Price (GMP) to construct the pressure irrigation booster pump station and all appurtenances and to install all of the remaining 16-Inch and 24-inch project pipelines in an amount not to exceed **\$2,659,608.59**.

Attachments: **GMP 2 Santaquin Zone 11 West Pipeline Pump Station 4-28-22 from VanCon, Inc.**

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: <u>\$ 320,000</u>	Original Contract Times: Substantial Completion: <u>May 31, 2022</u> Ready for Final Payment: <u>June 30, 2022</u> dates
Increase from previously approved Change Orders No. to No. <u>1</u> : <u>\$ 4,678,396.11</u>	Increase from previously approved Change Orders No. to No. <u>1</u> : Substantial Completion: <u>May 31, 2022</u> Ready for Final Payment: <u>June 30, 2022</u> dates
Contract Price prior to this Change Order: <u>\$ 4,998,396.11</u>	Contract Times prior to this Change Order: Substantial Completion: <u>May 31, 2022</u> Ready for Final Payment: <u>June 30, 2022</u> dates
Increase of this Change Order: <u>\$ 2,659,608.59</u>	Increase of this Change Order: Substantial Completion: <u>April 30, 2023</u> Ready for Final Payment: <u>May 15, 2023</u> dates
Contract Price incorporating this Change Order: <u>\$ 7,658,004.70</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>April 30, 2023</u> Ready for Final Payment: <u>May 15, 2023</u> dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)		Contractor (Authorized Signature)		
Title: _____	Title: _____	Title: _____	Title: _____	Title: _____	Title: _____
Date: _____	Date: _____	Date: _____	Date: _____	Date: _____	Date: _____