

Change Order No. No. 1

Date of Issuance: 6-15-2021	Effective Date: 6-15-2021
Owner: Santaquin City Corporation	Owner's Contract No.: N/A
Contractor: J-U-B Engineers, Inc.	Contractor's Project No.: N/A
Engineer:	Engineer's Project No.: N/A
Project: Santaquin Main Street Improvements	Contract Name: Santaquin Main Street Improvements

The Contract is modified as follows upon execution of this Change Order:

Description: This Change Order covers an increase in the project scope to include the final design engineering for the Main Street Improvement Project Phases 4 & 5 in an amount not to exceed **\$848,820.00**.

Attachments: Change Order updated scope, cost, & schedule provided by J-U-B Engineers

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price:  <b>\$ 476,892.00</b>	Original Contract Times: Substantial Completion: <b>February 2022</b> Ready for Final Payment: <b>March, 2022</b>
[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> :  <b>\$ 0.00</b>	[Increase] [Decrease] from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: <b>None</b> Ready for Final Payment: <b>None</b>
Contract Price prior to this Change Order:  <b>\$ 476,892.00</b>	Contract Times prior to this Change Order: Substantial Completion: <b>February 2022</b> Ready for Final Payment: <b>March, 2022</b>
Increase of this Change Order:  <b>\$ 371,928.00 (increase)</b>	Increase of this Change Order: Substantial Completion: <b>June, 2022</b> Ready for Final Payment: <b>July, 2022</b>
Contract Price incorporating this Change Order:  <b>\$ 848,820.00</b>	Contract Times with all approved Change Orders: Substantial Completion: <b>June, 2022</b> Ready for Final Payment: <b>July, 2022</b>

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)		Contractor (Authorized Signature)		
Title: _____	Title: _____	Title: _____	Title: _____	Title: _____	Title: _____
Date: _____	Date: _____	Date: _____	Date: _____	Date: _____	Date: _____