

Date of Issuance: March 13, 2026

Effective Date: March 13, 2026

Owner: Santaquin City

Contractor: VanCon Inc.

Contractor's Project No.:

Engineer: Jon Lundell, P.E.

Project: Santaquin WRF Phase 3 Expansion

The Contract is modified as follows upon execution of this Change Order:

Description: This Change order is for the installation of approximately 22 linear feet of pipe and a butterfly valve to the ULS pipeline.

Attachments: Santaquin ULS connection Price

| CHANGE IN CONTRACT PRICE | CHANGE IN CONTRACT TIMES |
|--|--|
| Original Contract Price: \$ <u>735,000</u> | Original Contract Times: Substantial Completion: <u>August 01, 2026</u> Ready for Final Payment: <u>August 31, 2026</u> days or dates |
| Increase from previously approved Contract to Change Order No. <u>1</u> : \$ <u>8,624,800</u> | [Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>No Change</u> Ready for Final Payment: <u>No Change</u> days |
| Contract Price prior to this Change Order: \$ <u>9,359,800.00</u> | Contract Times prior to this Change Order: Substantial Completion: <u>No Change</u> Ready for Final Payment: <u>No Change</u> days or dates |
| Increase of this Change Order: \$ <u>75,956.00</u> | [Increase] [Decrease] of this Change Order: Substantial Completion: <u>No Change</u> Ready for Final Payment: <u>No Change</u> days or dates |
| Contract Price incorporating this Change Order: \$ <u>9,435,756.00</u> | Contract Times with all approved Change Orders: Substantial Completion: <u>No Change</u> Ready for Final Payment: <u>No Change</u> days or dates |

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: _____
Engineer (if required)

By: _____
Owner (Authorized Signature)

By: _____
Contractor (Authorized Signature)

Title: _____

Title: _____

Title: _____

Date: _____

Date: _____

Date: _____

Approved by Funding Agency (if applicable)

By: _____
Title: _____

Date: _____