

Amendment To Task Order No. 1 .

1. Background Data:

- a. Effective Date of Task Order: July 14, 2025
- b. Owner: Town of Saratoga
- c. Engineer: Engineering Associates (EA)
- d. Specific Project: 2025 Saratoga Sanitary Sewer Improvements

2. Description of Modifications

- a. Engineer shall perform the following Additional Services:
 - *Perform Construction Phase services in accordance with Exhibit A, Paragraph A1.05*
 - *Perform Post-Construction Phase services in accordance with Exhibit A, Paragraph A1.06*
- b. The Scope of Services currently authorized to be performed by Engineer in accordance with the Task Order and previous amendments, if any, is modified as follows:
 - *Construction Phase and Post-Construction Phase services.*
- c. The responsibilities of Owner with respect to the Task Order are modified as follows:
 - *Provide assistance throughout the project, coordinating Town responsibilities, make timely and efficient decisions based on recommendations and discussions with Engineer.*
- d. For the Additional Services or the modifications to services set forth above, Owner shall pay Engineer the following additional or modified compensation:
 - *\$320,000 Time & Materials*
 - *All time will be billed under separate Tasks*
 - *Construction Management & RPR - \$275,000*
 - *Post-Construction - \$45,000*
- e. The schedule for rendering services under this Task Order is modified as follows:
 - *Notice to Proceed: September 23, 2026 (estimated)*
 - *Anticipated Substantial Completion: June 15, 2027 (estimated)*
 - *No winter shutdown is anticipated*
- f. Other portions of the Task Order (including previous amendments, if any) are modified as follows:
 - *None*

3. Task Order Summary (Reference only)

a.	Original Task Order amount:	<u>\$ 190,000.00</u>
b.	Net change for prior amendments:	<u>\$ 0.00</u>
c.	This amendment amount:	<u>\$ 320,000.00</u>
d.	Adjusted Task Order amount:	<u>\$ 510,000.00</u>

The foregoing Task Order Summary is for reference only and does not alter the terms of the Task Order, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Task Order as set forth in this Amendment. All provisions of the Agreement and Task Order not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is September 16, 2026.

OWNER:

By: _____

Title: _____

Date _____

Signed: _____

ENGINEER:

By:  _____

Title: Saratoga Office Manager

Date _____

Signed: September 14, 2026