

CERTIFICATE OF SUBSTANTIAL COMPLETION

Owner:	TOWN OF SARATOGA	Owner's Project No.:	
Engineer:	ENGINEERING ASSOCIATES	Engineer's Project No.:	24421.00
Contractor:	ROCKY MOUNTAIN SAND & GRAVEL	Contractor's Project No.:	
Project:	2025 WEST BENCH SANITARY SEWER IMPROVEMENTS		

This ☐ Preliminary ☒ Final Certificate of Substantial Completion applies to:

☒ All Work

☐ The following specified portions of the Work:

June 15, 2026

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of the Work or portion thereof designated above. The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the contractual correction period and applicable warranties required by the Contract.

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

Amendments of contractual responsibilities recorded in this Certificate should be the product of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, insurance, and warranties upon Owner's use or occupancy of the Work must be as provided in the Contract, except as amended as follows:

Amendments to Owner's Responsibilities: ☒ None ☐ As follows:

- Security, Operations, Safety, Protection of Work, Maintenance, Heat, Utilities, and Property Insurance.

Amendments to Contractor's Responsibilities: ☒ None ☐ As follows:

- Warranties and Guarantees.

The following documents are attached to and made a part of this Certificate:

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a release of Contractor's obligation to complete the Work in accordance with the Contract Documents.


EXECUTED BY ENGINEER:

RECEIVED:

RECEIVED:

By: 
(Authorized signature)

By: _____
Owner (Authorized Signature)

By: 
Contractor (Authorized Signature)

Title: Project Manager


Title: _____

Title: CEO

Date: 7/8/2026

Date: _____

Date: 07/14/2026



4

Application For Payment **Change Order Summary**

Contractor's Certification

The undersigned Contractor certifies, to the best of its knowledge, that the Work done under the Contract have been applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by prior Applications for Payment.

(1) Title to all Work, materials and equipment incorporated in or covered by this Application for Payment, will pass to Owner at time of Payment Free and clear of all liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such liens, security interests, or encumbrances); and

(2) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not defective.

Accompanying Documentation:

• Affidavit of Payment to Materialmen, Subcontractors and Laborers to be completed and signed by Contractor in accordance with W.S. 16-6-100 (c) (v) as modified by Wyoming Executive Order 2011-2.

• Resident Labor Verification Form to be completed and signed by Contractor in accordance with W.S. 16-6-203.

Contractor Signature

Crystyn Lasley

Date: _____

07/14/2026

Approved by:

Funding or Financing Entity (if applicable)

(Date)

\$109,406.28

(Line 8 or other - attach explanation of the other amount)

(Date)

\$109,406.28

(Line 8 or other - attach explanation of the other amount)

(Date) _____

(Date)

Funding or Financing Entity (if applicable)

(Date)

Date of Issuance: JULY 15, 2026

Effective Date: JULY 15, 2026

Owner: TOWN OF SARATOGA

Owner's Contract No.:

Engineer: ENGINEERING ASSOCIATES

Engineer's Project No.: 24421.00

Contractor: ROCKY MOUNTAIN SAND & GRAVEL, LLC

Project: 2025 WEST BENCH SANITARY SEWER IMPROVEMENTS


The Contract is modified as follows upon execution of this Change Order:

Description:

- Pavement patches on additional areas (street crossings) & rectify Final Installed Quantities

Attachments: - Pay Application #4 with Surfacing Summary

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>note changes in Milestones if applicable</i>
Original Contract Price: \$ <u>1,706,843.00</u>	Original Contract Times: Substantial Completion: <u>180 Days</u> Ready for Final Payment: <u>200 Days</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : \$ <u>341,171.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : Substantial Completion: <u>45 Days</u> Ready for Final Payment: <u>45 Days</u> days
Contract Price prior to this Change Order: \$ <u>2,048,014.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>225 Days</u> Ready for Final Payment: <u>245 Days</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>14,706.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0 Days</u> Ready for Final Payment: <u>0 Days</u> days or dates
Contract Price incorporating this Change Order: \$ <u>2,062,720.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>225 DAYS</u> Ready for Final Payment: <u>245 DAYS</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: 	By: _____	By: 	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)			
Title: Project Manager	Title: _____	Title: CEO			
Date: 7/10/2026	Date: _____	Date: 07/14/2026			

Concurrence by Funding Agency (if applicable)

By: _____	N/A	Date: _____	N/A
Title: _____	N/A		

**CONTRACTOR'S AFFIDAVIT OF PAYMENT
OF
MATERIALS, SUPPLIES AND LABOR
FOR
SUBSTANTIAL OR FINAL PAYMENT**

Pursuant to the provisions of Wyoming Statute 16-6-117,

ROCKY MOUNTAIN SAND & GRAVEL, LLC
CONTRACTOR

the contractor who performed the Contract for

2025 WEST BENCH SANITARY SEWER IMPROVEMENTS
PROJECT

for the benefit of

TOWN OF SARATOGA
OWNER

Does swear under penalty of false swearing that all claims for material, supplies, and labor performed under this contract have been and are paid for the entire period of time for which the payment is to be made, excepting for any disputes as listed below:

Disputes: (*If none, write "None." Attach additional pages as necessary.)

Name of Entity

Amount Not Paid

Reason Funds Not Paid

NONE

Total \$

Dated this 14th day of July, 2026.

BY: 


TITLE: CEO

STATE OF WYOMING)

COUNTY OF Laramie) ss

COURTNEY SHILLENN
NOTARY PUBLIC
STATE OF WYOMING
COMMISSION ID: 168187
MY COMMISSION EXPIRES: 02/28/2029

I, Courtney Shillenn, a Notary Public in the aforesaid County, hereby certify that on the date written above, Kristin Casley personally known to me to be the person who signed the foregoing affidavit, appeared before me and affirmed that he/she signed the same as his/her free act and deed.


Notary Public

My Commission Expires: 2/28/2029

Progress Estimate - Unit Price Work

Contractor's Application

2025 WEST BENCH SANITARY SEWER IMPROVEMENTS										Application Number: 4					
05/09/2026-06/30/2026										Application Date: 6/30/2026					
A										B	C	D	E	F	
Item	Description	Item Quantity	Units	Unit Price	Total Value of Item (\$)	Estimated Quantity Installed	Value of Work Installed to Date	Materials Presently Stored (net in C)	Total Completed and Stored to Date (D + E)	% (F / B)	Balance to Finish (B - F)				
BASE BID															
1	Mobilization	1	L.S.	\$ 180,000.00	\$ 180,000.00	1	\$ 180,000.00		\$ 180,000.00	100.0%	\$ -				
2	Storm Water Pollution Prevention	1	L.S.	\$ 3,000.00	\$ 3,000.00	1	\$ 3,000.00		\$ 3,000.00	100.0%	\$ -				
3	Sanitary Sewer Flow Control	1	L.S.	\$ 7,000.00	\$ 7,000.00	1	\$ 7,000.00		\$ 7,000.00	100.0%	\$ -				
4	Traffic Control	1	L.S.	\$ 5,000.00	\$ 5,000.00	1	\$ 5,000.00		\$ 5,000.00	100.0%	\$ -				
5	Surfacing Removal - Asphalt	678	SY	\$ 13.00	\$ 8,814.00	678	\$ 8,814.00		\$ 8,814.00	100.0%	\$ -				
6	12" Crushed Asphalt	493	SY	\$ 16.00	\$ 7,888.00	493	\$ 7,888.00		\$ 7,888.00	100.0%	\$ -				
7	6" Crushed Base	4017	SY	\$ 17.00	\$ 68,299.00	4017	\$ 68,299.00		\$ 68,299.00	100.0%	\$ -				
8	12" Crushed Base	185	SY	\$ 35.00	\$ 6,475.00	185	\$ 6,475.00		\$ 6,475.00	100.0%	\$ -				
9	4" Plant Mix Pavement	185	SY	\$ 135.00	\$ 24,975.00	185	\$ 24,975.00		\$ 24,975.00	100.0%	\$ -				
10	Landscape & Seeding	1055	SY	\$ 1.00	\$ 1,055.00	1055	\$ 1,055.00		\$ 1,055.00	100.0%	\$ -				
11	Existing Water Utility Relocating and Locates	4	EA	\$ 1,700.00	\$ 6,800.00	4	\$ 6,800.00		\$ 6,800.00	100.0%	\$ -				
12	8" PVC Sanitary Sewer Main	4327	LF	\$ 186.00	\$ 804,822.00	4327	\$ 804,822.00		\$ 804,822.00	100.0%	\$ -				
13	6" Cured in Place Pipe	346	LF	\$ 60.00	\$ 20,760.00	346	\$ 20,760.00		\$ 20,760.00	100.0%	\$ -				
14	8" Cured in Place Pipe	1829	LF	\$ 78.00	\$ 142,662.00	1829	\$ 142,662.00		\$ 142,662.00	100.0%	\$ -				
15	4" Sanitary Sewer Service	314	LF	\$ 135.00	\$ 42,390.00	314	\$ 42,390.00		\$ 42,390.00	100.0%	\$ -				
16	Base Manhole (3'FT & 48" Dinn) w/ Rungs and Cover	15	EA	\$ 7,750.00	\$ 116,250.00	15	\$ 116,250.00		\$ 116,250.00	100.0%	\$ -				
17	Drop Manhole	1	EA	\$ 3,350.00	\$ 3,350.00	3	\$ 10,050.00		\$ 10,050.00	100.0%	\$ -				
18	Additional Manhole Depth	44.8	VF	\$ 1,725.00	\$ 77,280.00	44.8	\$ 77,280.00		\$ 77,280.00	100.0%	\$ -				
19	Remove & Replace Existing Manhole Steps		EA	\$ 227.00	\$ -		\$ -		\$ -		\$ -				
20	Remove Existing Sanitary Sewer Manhole	13	EA	\$ 2,777.00	\$ 36,101.00	13	\$ 36,101.00		\$ 36,101.00	100.0%	\$ -				
21	Existing Sanitary Sewer Manhole Connection	5	EA	\$ 1,844.00	\$ 9,220.00	5	\$ 9,220.00		\$ 9,220.00	100.0%	\$ -				
22	Existing Sanitary Sewer Main Connection	2	EA	\$ 4,330.00	\$ 8,660.00	2	\$ 8,660.00		\$ 8,660.00	100.0%	\$ -				
23	Existing Sanitary Sewer Service Connection	61	EA	\$ 1,275.00	\$ 77,775.00	61	\$ 77,775.00		\$ 77,775.00	100.0%	\$ -				
24	Sewer Service Reinstatement	46	EA	\$ 225.00	\$ 10,350.00	46	\$ 10,350.00		\$ 10,350.00	100.0%	\$ -				
25	6" Plug		EA	\$ 575.00	\$ -		\$ -		\$ -		\$ -				
26	8" Plug	1	EA	\$ 675.00	\$ 675.00	1	\$ 675.00		\$ 675.00	100.0%	\$ -				
27	Manhole Traffic Collar and Adjustment	17	EA	\$ 745.00	\$ 12,495.00	17	\$ 12,495.00		\$ 12,495.00	100.0%	\$ -				
28	Concrete Headwall	1	EA	\$ 3,755.00	\$ 3,755.00	1	\$ 3,755.00		\$ 3,755.00	100.0%	\$ -				
29	Force Account	5	L.S.	\$ 1.00	\$ 5.00	750	\$ 750.00		\$ 750.00	100.0%	\$ -				
BASE BID TOTAL					\$ 1,693,801.00		\$ 1,693,801.00	\$ -	\$ 1,693,801.00	100.0%	\$ -				

Progress Estimate - Unit Price Work

Contractor's Application

2025 WEST BENCH SANITARY SEWER IMPROVEMENTS											Application Number: 4					
05/09/2026-06/30/2026											Application Date: 6/30/2026					
A											B	C	D	E	F	
Item		Contract Information				Estimated Quantity Installed	Value of Work Installed to Date	Materials Presently Stored (not in C)	Total Completed and Stored to Date (D + E)	% (F / B)	Balance to Finish (B - F)					
Bid Item No.	Description	Item Quantity	Units	Unit Price	Total Value of Item(s)											
ADDITIVE ALTERNATE #1																
1A	Stabilization	1	LS	\$ 15,000.00	15,000.00	1	\$ 15,000.00		\$ 15,000.00	100.0%	\$ -					
2A	Storm Water Pollution Prevention	1	LS	\$ 1,000.00	1,000.00	1	\$ 1,000.00		\$ 1,000.00	100.0%	\$ -					
3A	Sanitary Sewer Flow Control	1	LS	\$ 1,000.00	1,000.00	1	\$ 1,000.00		\$ 1,000.00	100.0%	\$ -					
4A	Traffic Control	1	LS	\$ 1,000.00	1,000.00	1	\$ 1,000.00		\$ 1,000.00	100.0%	\$ -					
5A	Surfacing Removal - Asphalt	36	SY	\$ 13.00	468.00	36	\$ 468.00		\$ 468.00	100.0%	\$ -					
6A	12" Crushed Asphalt	36	SY	\$ 16.00	576.00	36	\$ 576.00		\$ 576.00	100.0%	\$ -					
7A	6" Crushed Base	470	SY	\$ 17.00	7,990.00	470	\$ 7,990.00		\$ 7,990.00	100.0%	\$ -					
8A	12" Crushed Base		SY	\$ 35.00	\$ -		\$ -		\$ -		\$ -					
9A	4" Plant Mix Prevent		SY	\$ 135.00	\$ -		\$ -		\$ -		\$ -					
10A	Landscape & Seeding		SY	\$ 10.00	\$ -		\$ -		\$ -		\$ -					
11A	Existing Water Utility Relining and Locates		EA	\$ 1,700.00	\$ -		\$ -		\$ -		\$ -					
12A	8" PVC Sanitary Sewer Main	400	LF	\$ 186.00	74,400.00	400	\$ 74,400.00		\$ 74,400.00	100.0%	\$ -					
13A	6" Cured in Place Pipe		LF	\$ 67.00	\$ -		\$ -		\$ -		\$ -					
14A	8" Cured in Place Pipe		LF	\$ 61.00	\$ -		\$ -		\$ -		\$ -					
15A	4" Sanitary Sewer Service	61	LF	\$ 155.00	9,455.00	61	\$ 9,455.00		\$ 9,455.00	100.0%	\$ -					
16A	Basic Manhole (SFT & 48" Diam) w/ Rings and Cover	1	EA	\$ 7,750.00	7,750.00	1	\$ 7,750.00		\$ 7,750.00	100.0%	\$ -					
17A	Drop Manhole		EA	\$ 3,350.00	\$ -		\$ -		\$ -		\$ -					
18A	Additional Manhole Depth	4.3	VF	\$ 1,725.00	7,417.50	4.3	\$ 7,417.50		\$ 7,417.50	100.0%	\$ -					
19A	Remove & Replace Existing Manhole Steps		EA	\$ 227.00	\$ -		\$ -		\$ -		\$ -					
20A	Remove Existing Sanitary Sewer Manhole	1	EA	\$ 2,777.00	2,777.00	1	\$ 2,777.00		\$ 2,777.00	100.0%	\$ -					
21A	Existing Sanitary Sewer Manhole Connection		EA	\$ 1,844.00	\$ -		\$ -		\$ -		\$ -					
22A	Existing Sanitary Sewer Main Connection	1	EA	\$ 4,330.00	4,330.00	1	\$ 4,330.00		\$ 4,330.00	100.0%	\$ -					
23A	Existing Sanitary Sewer Connection	8	EA	\$ 2,250.00	18,200.00	8	\$ 18,200.00		\$ 18,200.00	100.0%	\$ -					
24A	Sewer Service Reinforcement		EA	\$ 1,725.00	\$ -		\$ -		\$ -		\$ -					
25A	6" Plug		EA	\$ 575.00	\$ -		\$ -		\$ -		\$ -					
26A	8" Plug		EA	\$ 675.00	\$ -		\$ -		\$ -		\$ -					
27A	Manhole Traffic Collar and Adjustment	1	EA	\$ 735.00	735.00	1	\$ 735.00		\$ 735.00	100.0%	\$ -					
28A	Concrete Headwall		EA	\$ 3,755.00	\$ -		\$ -		\$ -		\$ -					
ADDITIVE ALTERNATE #1 TOTAL					\$ 152,098.50		\$ 152,098.50	\$ -	\$ 152,098.50	100.0%	\$ -					

Progress Estimate - Unit Price Work

Contractor's Application

For (Contract)				2025 WEST BENCH SANITARY SEWER IMPROVEMENTS				Application Number: 4				
Application Period:				05/09/2026-06/30/2026				Application Date: 6/30/2026				
A						B		C	D	E	F	
Bid Item No.	Item Description	Contract Information			Estimated Quantity Installed	Value of Work Installed to Date	Materials Presently Stored (mat in C)	Total Completed and Stored to Date (D + E)	% (F / B)	Balance to Finish (B - F)		
		Item Quantity	Units	Unit Price							Total Value of Item (\$)	
ADDITIVE ALTERNATE #4												
1D	Mobilization	1	LS	\$ 7,000.00	\$ 7,000.00	1	\$ 7,000.00	\$ 7,000.00	100.0%	\$ -		
2D	Storm Water Pollution Prevention	1	LS	\$ 500.00	\$ 500.00	1	\$ 500.00	\$ 500.00	100.0%	\$ -		
3D	Sanitary Sewer Flow Control		LS	\$ 500.00	\$ -		\$ -	\$ -		\$ -		
4D	Traffic Control		LS	\$ 500.00	\$ -		\$ -	\$ -		\$ -		
5D	Surfacing Removal - Asphalt		SY	\$ 13.00	\$ -		\$ -	\$ -		\$ -		
6D	12" Crushed Asphalt		SY	\$ 16.00	\$ -		\$ -	\$ -		\$ -		
7D	6" Crushed Base	300	SY	\$ 17.00	\$ 5,100.00	300	\$ 5,100.00	\$ 5,100.00	100.0%	\$ -		
8D	12" Crushed Base		SY	\$ 35.00	\$ -		\$ -	\$ -		\$ -		
9D	4" Plant Mix Pavement		SY	\$ 135.00	\$ -		\$ -	\$ -		\$ -		
10D	Landscape & Seeding		SY	\$ 10.00	\$ -		\$ -	\$ -		\$ -		
11D	Existing Water Utility Relocating and Locatus		EA	\$ 1,700.00	\$ -	250	\$ 46,500.00	\$ -		\$ -		
12D	8" PVC Sanitary Sewer Main	250	LF	\$ 186.00	\$ 46,500.00			\$ -	100.0%	\$ -		
13D	6" Cured in Place Pipe		LF	\$ 67.00	\$ -		\$ -	\$ -		\$ -		
14D	8" Cured in Place Pipe		LF	\$ 61.00	\$ -		\$ -	\$ -		\$ -		
15D	4" Sanitary Sewer Service	9	LF	\$ 135.00	\$ 1,215.00	9	\$ 1,215.00	\$ 1,215.00	100.0%	\$ -		
16D	Basic Manhole (SFT & 48" Diam) w/ Rings and Cover	1	EA	\$ 7,750.00	\$ 7,750.00	1	\$ 7,750.00	\$ 7,750.00	100.0%	\$ -		
17D	Drop Manhole		EA	\$ 3,350.00	\$ -		\$ -	\$ -		\$ -		
18D	Additional Manhole Depth	11	VF	\$ 1,725.00	\$ 5,347.50	11	\$ 5,347.50	\$ 5,347.50	100.0%	\$ -		
19D	Remove & Replace Existing Manhole Slops		EA	\$ 227.00	\$ -		\$ -	\$ -		\$ -		
20D	Remove Existing Sanitary Sewer Manhole		EA	\$ 2,777.00	\$ -		\$ -	\$ -		\$ -		
21D	Existing Sanitary Sewer Manhole Connection		EA	\$ 1,844.00	\$ -		\$ -	\$ -		\$ -		
22D	Existing Sanitary Sewer Main Connection		EA	\$ 4,333.00	\$ -		\$ -	\$ -		\$ -		
23D	Existing Sanitary Sewer Service Connection	1	EA	\$ 1,275.00	\$ 1,275.00	1	\$ 1,275.00	\$ 1,275.00	100.0%	\$ -		
24D	Sewer Service Reinforcement		EA	\$ 225.00	\$ -		\$ -	\$ -		\$ -		
25D	6" Plug		EA	\$ 575.00	\$ -		\$ -	\$ -		\$ -		
26D	8" Plug	1	EA	\$ 675.00	\$ 675.00	1	\$ 675.00	\$ 675.00	100.0%	\$ -		
27D	Manhole Traffic Collar and Adjustment	1	EA	\$ 735.00	\$ 735.00	1	\$ 735.00	\$ 735.00	100.0%	\$ -		
28D	Concrete Headwall		EA	\$ 1,755.00	\$ -		\$ -	\$ -		\$ -		
ADDITIVE ALTERNATE #4 TOTAL					\$ 76,097.50		\$ 76,097.50	\$ 76,097.50	100.0%	\$ -		
LINE C - 3 SPOT REPAIRS					\$ 27,225.00		\$ 27,225.00	\$ 27,225.00	100.0%	\$ -		
LINE E - 3 SPOT REPAIRS					\$ 40,840.00		\$ 40,840.00	\$ 40,840.00	100.0%	\$ -		
Last Time for Unknown 2" water line - Line A					\$ 16,848.00		\$ 16,848.00	\$ 16,848.00	100.0%	\$ -		
Install water Service to 215' N. 8th Street					\$ 5,500.00		\$ 5,500.00	\$ 5,500.00	100.0%	\$ -		
3" Plant Mix Pavement				559	SY	\$ 90.00	\$ 50,310.00	\$ 50,310.00	100.0%	\$ -		
TOTAL					\$ 2,062,720.00		\$ 2,062,720.00	\$ 2,062,720.00	100.0%	\$ -		

DENOTES CHANGE ORDER NO. 1 QUANTITY CHANGES, UNIT PRICE CHANGES AND ADDITIONAL WORK
DENOTES CHANGE ORDER NO. 2
DENOTES CHANGE ORDER NO. 3 ADDING 3" PAVING & RECTIFYING FINAL INSTALLED QUANTITIES

WEST BENCH SSWR - SURFACING SUMMARY

PATCH NUMBER	PATCH AREA (SF)	PATCH AREA (SY)	12" CRUSHED BASE AREA (SY)	12" CRUSHED ASPHALT (SY)	3" PLANT MIX AREA (SY)	4" PLANT MIX AREA (SY)	ASPHALT REMOVAL (SY)
1	324.0	36.0		36.0	36.0		36.0
2	436.1	48.5	48.5			48.5	48.5
3	742.0	82.4		82.4	82.4		82.4
4	290.0	32.2		32.2	32.2		32.2
5	264.0	29.3			29.3		
6	189.0	21.0	21.0			21.0	21.0
7	580.5	64.5		64.5	64.5		64.5
8	336.0	37.3		37.3	37.3		37.3
9	424.0	47.1		47.1	47.1		47.1
10	390.0	43.3		43.3	43.3		43.3
11	68.0	7.6		7.6	7.6		7.6
12	409.5	45.5	45.5			45.5	45.5
13	292.5	32.5		32.5	32.5		32.5
14	220.5	24.5		24.5	24.5		24.5
15	632.5	70.3	70.3			70.3	70.3
16	538.2	59.8		59.8	59.8		59.8
17	557.7	62.0		62.0	62.0		62.0
TOTAL BASE BID ONLY			185	493	523	185	678
TOTAL ADD'AL. #1 ONLY			0	36	36	0	36
TOTAL COMBINED			185	529	559	185	714

TOWN REMOVED ASPHALT AND INSTALLED MILLINGS
 3" PLANT MIX SECTION, 12" ASPHALT MILLINGS AT THESE LOCATIONS
 4" PLANT MIX SECTION, 12" CRUSHED BASE AT THESE LOCATIONS
 ADD'AL. #1 ONLY WITH 3" PLANT MIX PAID FOR IN CHANGE ORDER #3

DATE	BY	DESCRIPTION	DATE	BY	DESCRIPTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION

DATE	BY	DESCRIPTION	DATE	BY	DESCRIPTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION

DATE	BY	DESCRIPTION	DATE	BY	DESCRIPTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION


DATE	BY	DESCRIPTION	DATE	BY	DESCRIPTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION

DATE	BY	DESCRIPTION	DATE	BY	DESCRIPTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION

DATE	BY	DESCRIPTION	DATE	BY	DESCRIPTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION
05/18/2024	[Name]	ISSUED FOR CONSTRUCTION	05/18/2024	[Name]	ISSUED FOR CONSTRUCTION

For Discussion

4" Asphalt
3" Asphalt



NOTES:
1. ONLY EXISTING AND PROPOSED SANITARY SEWER MAINS SHOWN FOR CLARITY. REFER TO PLAN SHEETS FOR OTHER UTILITY INFORMATION.
2. AREAS HIGHLIGHTED IN RED ARE ADDITIVE ALTERNATES THAT MAY OR MAY NOT BE CONSTRUCTED AS PART OF THIS PROJECT.