

Tru Excavation

Trudirt.tyler@gmail.com

307-286-8963



QUOTE

2 OF 2

CUSTOMER

TOWN OF SARATOGA

ATT: EMERY PENNER

SCOPE OF WORK

Training

SCHEDULING

Estimated Start Time: AUGUST 4, 2025

Estimated Duration DAYS

| DESCRIPTION | | | DAYS | | TOTAL |
|-----------------------------|--|--|------|-----------------|--------|
| Establishing Sub Grade | | | 2 | | |
| Paving Prep Work | | | 1 | | |
| Setting up paver | | | 1 | | |
| Making Grade with the paver | | | 2 | | |
| TOTAL | | | 6 | \$875 P/ DAY | \$5250 |

Tru Excavation

Trudirt.tyler@gmail.com

307-286-8963



NOTES

- **Utility Locates**

All underground utilities will be located prior to excavation. TRU Excavation is not responsible for unmarked or incorrectly marked utilities.

- **Permits & Approvals**

All required permits, inspections, and approvals are the responsibility of the property owner unless otherwise specified in writing.

- **Soil Conditions**

Proposal is based on standard soil conditions. Additional charges may apply if rock, groundwater, or other unforeseen subsurface conditions are encountered.

- **Site Cleanup**

Standard job site cleanup is included. Additional debris or removal not related to excavation scope may result in additional charges.

- **Change Orders**

Any changes to the scope of work must be documented and approved in writing and may affect the final cost and schedule.

- **Payment Terms**

30% deposit due prior to mobilization; remaining balance due upon completion unless otherwise agreed.

Quote is valid for 30 days.

Tru Excavation
Trudirt.tyler@gmail.com
307-286-8963



Authorization

Submitted by:

Customer Name:

Customer Signature:

Date:

Thank You For Your Business!

