

## **Maintenance Project list 2022**

Updated 9/20/22

**Holocaust Room displays**– physical display is up, images are scanned; but awaiting data entry along with some website work

**Fire Panel replacement** – pre project meeting this week Thursday

**Additional Concrete by generator** – city sent out PO, awaiting contractor to complete work

**Quiet Study Room Tables** – refinishing the tops, 3 of 8 completed so far

**Air Handler 1 Bearings** – ordered and received bearings, scheduling time for replacement

**Air Handler 1 Drive and Driven Sheave Replacement** – ordered and received, scheduling time for replacement

**Entryway tile cracking** – repaired flooring under recessed carpet, unsure how to proceed with tile repairs at the moment

**Media & Radio Rooms** – Media room on hold, radio room basically complete for now

**Rocca Room kitchen update** – on hold

**Hot Water Heater Replacement** – quoted, moved to future plan

**Penthouse paint exterior** - Completed

**Additional Security Camera's** – Completed

**Anniversary pillar displays** – completed

**South Emergency Steps** – repairs are completed

**Jerry Black Furniture** – completed

**Window Treatments for workrooms** – completed

**HVAC Controls upgrades Phase III** – complete

**SE fence** – completed

**Donor Wall** – completed

**Furniture replacement** – completed

**Imaginarium heating** – completed