

Facilities Report - December 2025

In Process

- Sensory Room
 - Plans are being developed
 - Some furnishings/equipment have been purchased and delivered
- Phone Booths and Security Office
 - Completion expected mid-Feb
- Charging Stations on Second Floor
 - Installed six additional units
 - More to install as time allows
- Roof Replacement
 - Being worked on when weather allows
- Second Floor Carpet Issue (not adhering properly)
 - Contractor is expected to re-glue down floor in March
- Second Floor Study Rooms
 - Working with architect to complete drawings
- Third Floor Entrance Doors
 - Purchase order sent to contractor
- Restroom Remodel
 - Met with engineering firm
 - Performed physical inspection of current space

Completed

- Snow removal coordination with Facilities and Operations to perform in-house
- Automated Material Handling System (AMH) final check list
- Countertop stool replacement
- 3D printers on third floor installed
- Fish tank installation