

This Amendment 4 to Task Order 12
consisting of 2 pages and 1
Attachment is agreed to by:

Initial OWNER _____

Initial ENGINEER gc

Effective Date _____

AMENDMENT 4 TO TASK ORDER 12

In accordance with Paragraph 1.01 of the Agreement Between Owner and Engineer for Professional Services – Task Order Edition, dated March 5, 2012 ("Agreement"), Owner and Engineer agree as follows:

1. Specific Project Data
 - A. Title: Amendment 1 to Task Order 12
 - B. Description: Final Design and Bidding Services for 2021 Nielsen/Halvorsen Sewer Rehab
 - C. Number of Construction Contracts
No change this amendment.
2. Services of Engineer
 - Design Services
Engineer provided 5 additional hours of support to Western Municipal Construction in obtaining their MDT utility right-of-way permit. This work was beyond the typical budgeted scope of obtaining an MDT permit as coordination with multiple offices and personnel was required.
 - Bidding or Negotiating Services

Construction and Commissioning Services

Due to the increase in contract time as described in Change Order 1, Engineer provided one week of additional construction administration services, which included a site visit.

Resident Project Representative Services

Due to the increase in contract time as described in Change Order 1, our Resident Project Representative was on-site for an additional 50 hours. This amendment includes hotel and per diem expenses, along with costs associated with travel for that week.

Other Services

Engineer provided coordination and additional drafting services related to the waterline relocation in 7th Avenue.

Additional Services Requiring an Amendment to Task Order

3. Owner's Responsibilities

Owner shall have those responsibilities set forth in Article 2 and in Exhibit B. (No Change per this Amendment).

4. Times for Rendering Services

This work has already been completed.

5. Payments to Engineer

Owner shall pay Engineer for services rendered in the added amount of **\$14,570** based on hourly rates.