

CHANGE ORDER FORM	
Issue No. <u>1</u>	

Owner: City of Sidney Owner's Contract No.: WR2300047
Engineer: Interstate Engineering, Inc. Engineer's Project No.: WR2300047
Contractor: Western Municipal Construction Contractor's Project No.: 25-NPT
Project: North Park Elevated Water Tower Replacement (Phase 1)
Contract Name: Schedule 1 and Schedule 2
Date Issued: July 7, 2025 Effective Date of Change Order: July 7, 2025

The Contract is modified as follows upon execution of this Change Order:


Description (of the change to the work):

Substantial Completion for Schedule 2 moved back to accommodate Phase II of the North Park Elevated Water Tower Replacement Project. Any additions to cost will be covered under the bid item, Miscellaneous Work.

The Notice to Proceed for Schedule 2 will be issued no sooner than Monday, August 2, 2027. Schedule 2 shall be complete and ready for OWNER's use and pre-final inspection within 45 calendar days from the Notice to Proceed for Schedule 2, or by October 1, 2027, whichever is sooner.

Attachments (list documents supporting change): WMC email dated June 27, 2025.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[State Contract Times as either specific date or a number of days]</i>
Original Contract Price: \$ <u>1,351,524.00</u>	Original Contract Times: Substantial Completion: <u>June 25, 2027</u> Ready for Final Payment: <u>30 days from S.C.</u>
[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : \$ <u>n/a</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u>1</u> : Substantial Completion: <u>n/a</u> Ready for Final Payment: <u>n/a</u>
Contract Price prior to this Change Order: \$ <u>1,351,524.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>June 25, 2027</u> Ready for Final Payment: <u>30 days from S.C.</u>
[Increase] [Decrease] of this Change Order: \$ <u>n/a</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>October 1, 2027</u> Ready for Final Payment: <u>30 days from S.C.</u>
Contract Price incorporating this Change Order: \$ <u>1,351,524.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 1, 2027</u> Ready for Final Payment: <u>30 days from S.C.</u>

Recommended by Engineer (if required)		Accepted by Contractor	
By: <u></u>		<u>Dillon Clause</u>	
Title: <u>Project Engineer</u>		<u>Project Manager</u>	
Date: <u>June 30, 2025</u>		<u>7/2/2025</u>	
Authorized by Owner		Approved by Funding Agency (if applicable)	
By: _____		_____	
Title: _____		_____	
Date: _____		_____	

From: [Dillon Clause](#)
To: [Jordan Mayer](#)
Cc: [Wendy Johnson](#)
Subject: Sidney N. Park Water Tower - Schedule 2 - Revised Timeline
Date: Friday, June 27, 2025 7:45:53 AM
Attachments: [image002.png](#)
[image003.png](#)

External sender <dclause@wmc-i.com>

Make sure you trust this sender before taking any actions.

Good Morning Jordan,

Western Municipal acknowledges your notification regarding the delay in the water tank construction, which will push the completion of Schedule #2 from June 25, 2027 to October 1, 2027. We are prepared to agree to this revised timeline, provided that a formal contract amendment is established to address the potential impact of market fluctuations on project costs.

To ensure protection from inflation and market-driven cost increases, we propose a change order to include a clause stipulating that the pricing for equipment rates, labor, and materials for Schedule #2 will be adjusted based on prevailing market rates at the time of project execution in 2027. This amendment will help maintain fairness and transparency for both parties.

Please let me know if there is anything else you need from me to facilitate a change order to cover the items addressed above.

Thanks,



Dillon Clause
Project Manager/Estimator
Western Municipal Construction, Inc.

Phone: 406-254-2106 **Mobile:** 406-671-9496

Web www.westernmunicipalconstruction.com

Email dclause@wmc-i.com

5855 Elysian Road, Billings, MT 59101

