## 2024 RICHLAND COUNTY ROAD IMPROVEMENTS RICHLAND COUNTY, MT WR23 00 079

## DIVISION 00 – PROCUREMENT AND CONTRACTING REQUIREMENTS SECTION 00 63 63 – CHANGE ORDER FORM

			Change Order No. 1	
Date of Issuance: 4/30/24		Effective Date:	4/30/24	
Owner: Richland County, Montana		Owner's Contract	No.:	
Contractor: Knife River Corporation – N	orth Central	Contractor's Proje	ct No.:	
ngineer: Interstate Engineering, Inc.		Engineer's Project		
Project: 2024 Richland County Road	Improvements	Contract Name:		
he Contract is modified as follows upon ex	xecution of this Change	Order:		
Description: Replace Item 103 1/2" Chip wi	th 3/8" Chip in Schedul	e 14		
Attachments: Email from Rob Burrill dated	April 9, 2024.			
CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES		
		[note changes in Milestones if applicable]		
Original Contract Price:		Original Contract Times:		
¢ 4 049 550 01		Substantial Completion: September 1, 2024  Roady for Final Payment: September 20, 2024		
\$ <u>4,948,559.01</u>		Ready for Final Payment: <u>September 30, 2024</u> days or dates		
[Increase] [Decrease] from previously ap	proved Change Orders	[Increase] [Decrease] from	•	Order
No to No:		[Increase] [Decrease] from previously approved Change Order No to No:		
			/A	
\$ N/A		Ready for Final Payment:		
			days	
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:		
		Substantial Completion: N/A		
\$ <u>4,948,559.01</u>		Ready for Final Payment:		
			days or dates	
Increase of this Change Order:		[Increase] [Decrease] of this Change Order:		
		Substantial Completion: N/A		
Ć 11 210 10		1		
\$ <u>11,318.10</u>		Ready for Final Payment:		
\$ <u>11,318.10</u>		1	days or dates	
	Order:	Ready for Final Payment: _	days or dates	
\$ 11,318.10  Contract Price incorporating this Change (	Order:	1	proved Change Orders:	
	Order:	Ready for Final Payment: _ Contract Times with all app	proved Change Orders: eptember 1, 2024	
Contract Price incorporating this Change (\$\\\\4,959,877.11		Ready for Final Payment: _  Contract Times with all app Substantial Completion: So Ready for Final Payment: So	proved Change Orders: eptember 1, 2024	
Contract Price incorporating this Change (		Ready for Final Payment: _  Contract Times with all app Substantial Completion: Se	proved Change Orders: eptember 1, 2024 september 30, 2024	
Contract Price incorporating this Change (\$\\\ 4,959,877.11\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\		Ready for Final Payment: _  Contract Times with all app Substantial Completion: So Ready for Final Payment: So	proved Change Orders: eptember 1, 2024 September 30, 2024 days or dates	
Contract Price incorporating this Change (\$\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\	ACCE By:	Ready for Final Payment: _  Contract Times with all app Substantial Completion: So Ready for Final Payment: SO  PTED:	proved Change Orders: eptember 1, 2024 September 30, 2024 days or dates	nature
Contract Price incorporating this Change (\$\\\\$,4,959,877.11\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\	ACCE By: Owner (Aut	Ready for Final Payment: _  Contract Times with all app Substantial Completion: So Ready for Final Payment: S  PTED:  By:	proved Change Orders: eptember 1, 2024 september 30, 2024 days or dates ACCEPTED:	

EJCDC C-941 Change Order Prepared and published 2013 by the Engineers Joint Contract Documents Committee.