

# Change Order

No. 1

Date of Issuance: 12/9/24 Effective Date: 12/9/24

Project: <b>Anderson Subdivision Drainage</b>	Owner: <b>City of Sidney</b>	Owner's Contract No.:
Contract: <b>EJCDC General Conditions</b>		Date of Contract: <b>August 20, 2024</b>
Contractor: <b>Strata Corporation</b>		Engineer's Project No.: <b>0717.033</b>

The Contract Documents are modified as follows upon execution of this Change Order:

Description: **The contract price and contract time have been modified as documented in Work Change Directives 1 and 2. In addition, the contract price incorporating this change order reflects installed quantities.**

Attachments: (List documents supporting change): **Work Change Directives No. 1 and 2.**

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price:  <b>\$511,370</b>	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days Substantial completion (days or date): <b>October 11, 2024</b> Ready for final payment (days or date): <b>October 25, 2024</b>
<input type="checkbox"/> [Increase] <input type="checkbox"/> [Decrease] from previously approved Change Orders No. ___ to No. ___:  \$ _____	<input type="checkbox"/> [Increase] <input type="checkbox"/> [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order:  <b>\$511,370</b>	Contract Times prior to this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
<input type="checkbox"/> [Increase] <input checked="" type="checkbox"/> [Decrease] of this Change Order:  <b>\$870</b>	<input checked="" type="checkbox"/> [Increase] <input type="checkbox"/> [Decrease] of this Change Order: Substantial completion (days or date): <b>November 27, 2024</b> Ready for final payment (days or date): <b>June 13, 2025</b>
Contract Price incorporating this Change Order:  <b>\$510,500</b>	Contract Times with all approved Change Orders: Substantial completion (days or date): <b>November 27, 2024</b> Ready for final payment (days or date): <b>June 13, 2025</b>

RECOMMENDED: By: <u>John Hawk</u> Engineer (Authorized Signature) Date: <u>12/10/2024</u>	ACCEPTED: By: _____ Owner (Authorized Signature) Date: _____	ACCEPTED: By: <u>Adam S Myers</u> Contractor (Authorized Signature) Date: <u>12/11/24</u>
Approved by Funding Agency (if applicable): _____	Date: _____	