

**AMENDMENT NO. 2 TO STANDARD AGREEMENT  
BETWEEN CLIENT AND MORRISON-MAIERLE, INC.**

Project Number 0717.033.00

**1. Background Data:**

- a. Effective date of CLIENT-MORRISON-MAIERLE, INC. Agreement: February 16, 2023
- b. CLIENT: City of Sidney
- c. CONSULTANT: Morrison-Maierle, Inc.
- d. Project: Anderson Subdivision Drainage Improvements

**2. Nature of Amendment:** *[Check those that are applicable.]*

- Additional Services to be performed by CONSULTANT
- Modifications to Services of CONSULTANT
- Modifications to Responsibilities of CLIENT
- Modifications to Payment to CONSULTANT
- Modifications to Time(s) for rendering Services
- Modifications to other terms and conditions of the Agreement

**3. Description of Modifications**

- Attachment 1, "Modifications"
- Other attachments as listed below:  
Amendment 2 Scope letter dated October 23, 2024

## ATTACHMENT 1

This is **Attachment 1**, consisting of 1 Page(s), to Amendment No.2, Dated 10/23/24.

### Modifications

[Check the following paragraphs that are appropriate. Refer to paragraph numbers used in the Agreement or a previous amendment for clarity with respect to the modifications to be made. Use paragraph numbers in this document for ease of reference herein and future correspondence or amendments.]

- A1. CONSULTANT shall perform the following Additional Services:  
  
Additional Construction Administration services as described in the attached scope letter.
- A2. The Scope of Services currently authorized to be performed by CONSULTANT in accordance with the Agreement and previous amendments, if any, is modified as follows:
- A3. The responsibilities of CLIENT are modified as follows:
- A4. For the Additional Services or the modifications to services set forth above, CLIENT shall pay CONSULTANT the following additional or modified compensation:  
  
Original Contract Ceiling: \$147,785  
Amendment 1 Contract Ceiling: \$169,251  
Additional compensation applied to contract ceiling: \$22,800  
New Contract Ceiling: \$192,051
- A5. The schedule for rendering services is modified as follows:
- A6. Other portions of the Agreement (including previous amendments, if any) are modified as follows:



CLIENT and CONSULTANT hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is October 23, 2024.

**CLIENT:**

City of Sidney \_\_\_\_\_

Signed: \_\_\_\_\_

By: Rick Norby \_\_\_\_\_

Title: Mayor \_\_\_\_\_

Contact Information and Address for giving notices:

Jeff Hintz, Public Works Director \_\_\_\_\_

115 2nd Street SE \_\_\_\_\_

Sidney, MT 59270 \_\_\_\_\_

Email: publicworks@cityofsidney.org \_\_\_\_\_

Phone: (406) 480-5008 \_\_\_\_\_

Address for Invoices (if different)

Jessica Chamberlin \_\_\_\_\_

clerktreasurer@cityofsidneymt.com \_\_\_\_\_

Version 12/2/2021

**CONSULTANT:**

Morrison-Maierle, Inc. \_\_\_\_\_

Signed: Jill A. Cook \_\_\_\_\_

By: Jill Cook, PE \_\_\_\_\_

Title: Vice President \_\_\_\_\_

Contact Information and Address for giving notices:

315 N 25th St, Suite 102 \_\_\_\_\_

Billings, MT 59101 \_\_\_\_\_

John Heine, PE \_\_\_\_\_

Email: jheine@m-m.net \_\_\_\_\_

Phone: (406) 237-1246 \_\_\_\_\_

**AMENDMENT 2  
SCOPE OF SERVICES**

City of Sidney  
Anderson Subdivision Drainage Improvements  
October 23, 2024

**Background**

The Anderson Subdivision drainage area contributes flow that eventually discharges to an inverted siphon under the Lower Yellowstone Irrigation Canal. The flows within the drainage congregate to a low area flowing through drainage ways, ditches and culverts. Conveyance infrastructure appears to be undersized which resulted in erosion and flooding issues. A new headwall and catch basin were installed at the culvert crossing at 22nd Avenue NW to remedy the erosion at this inlet. Flooding occurs because of overtopping of the ditch between 23rd Avenue NW and 22nd Avenue NW. The proposed project involves installation of a stormwater pipe to route storm events underground to mitigate impacts from flooding.

**Additional Services**

The City of Sidney (City) Stormwater Master Plan recommended the construction of additional stormwater detention in the Anderson Subbasin. A refined analysis during preliminary design showed that storm drain improvements would be more beneficial than detention improvements, so the scope of the project was adjusted to install approximately 600 feet of 30 inch storm drain. The City originally planned to self-perform the detention improvements; however, because of the change to storm drain improvements, the City has elected to hire a Contractor for the project, which requires additional Construction Administration Services. Amendment 2 modifies the original scope of work to include the following additional Construction Administration Services:

- Preparation of Contract Documents
- Additional submittals
- Additional trips to Sidney to coordinate easements & final completion walkthrough
- Additional contractor coordination regarding budget, schedule, easements and utilities
- Additional RPR time – 8 hours per week for 4 weeks
- Weekly progress meetings with contractor
- Preparation of work change directives and/or change orders
- Review of payment applications

These services are in addition to the Construction Administration Services originally contracted for the project.

*We create solutions that build better communities*