



CITY OF SANDPOINT

CONTRACT CHANGE ORDER

Date: 4/1/2025

SCADA UPGRADES PROJECT

Contractor: **B & E ELECTRIC, INC.**

Change Order No: 5

Project No: A24-3400-1

This change order shall be full payment and final settlement of all claims for Contract time and for all costs of any kind, including costs of delays and inefficiency, related to any Work either covered or affected by the change, including all direct, indirect, impact, reduced productivity, costs due to extended schedule duration and any other claim by Contractor. By signing this change order, the Contractor waives any additional entitlement to additional compensation or schedule extension.

The following changes to the contract documents are issued:

Item	Description	Change In Contract Price
1	No change in scope to contract. Increasing substantial completion date only.	
Total Change In Contract Price:		\$0.00

Original Contract Price: \$1,315,525.00
 Prior Approved Change Orders: \$128,733.00
 Revised Contract Price: \$1,444,258.00
 Current Change Order Price: \$0.00
 New Contract Price: \$1,444,258.00

Time provided for completion in the contract is:

[] unchanged, [X] increased, [] decreased by 0 calendar days.

The Substantial Completion date for this contract is **July 31, 2025**

This document will become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted By: Patrick Oens 04/15/2025
 Contractor Date

Recommended By: Adam Skoog 04/17/2025
 City of Sandpoint IT Project Manager Date

Approved By: Cheryl Hughes 04/17/2025
 City of Sandpoint Central Services Director Date

Approved By: Jeremy Grimm 04/18/2025
 Mayor Date