

# Request for Change Order

Project Name: TRAVERS PARK ALL WHEELED PARK EXPANSION	
General Contractor: DREAMLAND SKATEPARKS LLC	Contract No:
Initiated by: <input type="checkbox"/> Response to onsite observation <input type="checkbox"/> Response to RFI <input type="checkbox"/> Engineer (no previous documentation) <input type="checkbox"/> Owner (no previous documentation)	<input type="checkbox"/> Other: _____ Note: Contractor changes on this Project are documented via Notices of Change by Contractor (NOCCs) and not via CPRs
Sub-Contractor: N/A	Date: 07/12/2024

**Attention:** The following change in the contract on this project is proposed. Please provide your proposed price for the cost of this change.

## Description of the Proposed Change:

Due to the unforeseen grade situation and the City not constructing the path on the east side it is necessary to build a small wall 51' x3.5- 4.5' x1.5'

Labor - \$5,000.00

Materials - \$3,000.00

Overhead 15% - \$1200.00

Total = \$9,200.00

## Total of Change Order

\$9,200.00

All work shall be in accordance with the terms, stipulations, and conditions of the original Contract Documents. If the work herein provided for is Approved by Change Order, the time of completion will be:

X ☐ Increased ☐ Decreased ☐ Unchanged

BY: 0 calendar days

This change will: ☐ Add ☐ Deduct ☐ No Change

\$

DREAMLAND SKATEPARKS LLC  
2150 SE HWY 101 PMB 384  
LINCOLN CITY, OR 97367

Dreamland Skateparks Danyel  
Scott Date 07/12/2024

## Recommendation:

☒ Recommend Acceptance  
☐ Do Not Recommend Acceptance

City of Sandpoint Jason Welker

Signature: [Signature]

## Action:

☒ Accepted ☐ Not Accepted

By: [Signature]

Date: 7-15-24