



CITY OF SANDPOINT

CONTRACT CHANGE ORDER

Date: 8/7/2024

SCADA UPGRADES PROJECT

Contractor: B & E ELECTRIC, INC.

Change Order No: 2
Project No: A24-3400-1

This change order shall be full payment and final settlement of all claims for Contract time and for all costs of any kind, including costs of delays and inefficiency, related to any Work either covered or affected by the change, including all direct, indirect, impact, reduced productivity, costs due to extended schedule duration and any other claim by Contractor. By signing this change order, the Contractor waives any additional entitlement to additional compensation or schedule extension.

The following changes to the contract documents are issued:

Item	Description	Change In Contract Price
1	<p>Scope: Scope: Upgrading the level sensors and Auto Dialers at lift stations as follows: Level Sensors: Bristle Cone, Cedars, Fishback, Spring Creek, Timberline, University, Westwood Auto Dialers: Bristlecone, Cottonwood, Hickory Glen, North Boyer, Northview, Sandcreek, Silverwings, Seasons, South Boyer, Spring Creek, Westwood</p> <p>Justification: Auto Dialers were not included in the initial RFP as City staff believed SCADA would eliminate the need for them. It was determined this is a necessary back-up to the SCADA system. Current auto dialers are outdated technology and replacing them will meet alarm channel outputs. The level sensors in the RFP were listed as both submersible and radar level sensors. B & E provided their recommendation to change to radar level sensors at the noted lift stations as they have a longer operating life and are less likely to fail. It is cost effective to change these out now rather than later when the current sensors fail.</p>	\$30,157.00
Total Change In Contract Price:		\$30,157.00

Original Contract Price: \$1,315,525.00
Prior Approved Change Orders: \$7,932.00
Revised Contract Price: \$1,323,457.00

Current Change Order Price: \$30,157.00
New Contract Price: \$1,353,614.00

Time provided for completion in the contract is:

[X] unchanged, [] increased, [] decreased by 0 calendar days.

The Substantial Completion date for this contract is March 31, 2025

This document will become an amendment to the contract and all provisions of the contract will apply hereto.

DocuSigned by:
Patrick Oens Patrick Oens President 7/24/2024
Accepted By: 509E8B8AD73D4FF
Contractor Date
Signed by: Adam Skoog IT Project Manager 8/2/2024
Recommended By: City of Sandpoint IT Project Manager Date
DocuSigned by: Cheryl Hughes Cheryl Hughes 7/31/2024
Approved By: City of Sandpoint Central Services Director Date
Approved By: Mayor Date 8-07-24

