

ID	Task Mode	Task Name	Duration	Start	Finish																								
						Mar	Qtr 2, 2023				Qtr 3, 2023			Qtr 4, 2023			Qtr 1, 2024			Qtr 2, 2024			Qtr 3,						
						Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul								
1		<New Task>																											
2		Economic Development	107 days	Fri 4/14/23	Mon 9/11/23	Economic Development																							
18		Capital Facilities and Utilities	236 days	Mon 7/17/23	Mon 6/10/24	Capital Facilities and Utilities																							
29		Environment	81 days	Mon 12/4/23	Mon 3/25/24	Environment																							
36		Housing	81 days	Mon 10/2/23	Mon 1/22/24	Housing																							
45		Land Use	96 days	Mon 7/17/23	Mon 11/27/23	Land Use																							
54		Transportation	145 days	Tue 11/7/23	Mon 5/27/24	Transportation																							



Project: Comp Plan PM
Date: Thu 8/24/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			