



## **Agenda Item Summary Sheet**

**Date:** 4/1/25

**Item #:** 10\_\_\_

**Item Title:** Consideration of Change Order for work at Trinitie Bridge

### **Item Summary:**

At this time, we have not received a final cost for a change order to add additional paving work as part of the Trinitie Trail Bridge Project. The work associated with the change order would extend the paving from the bridge to the intersection.

Funds remain within the project budget in excess of the cost for the change order.

The change order will be forwarded once received.

**Staff Recommendation and Requested Action:** Once received, authorize Town Manager to sign a change order to add additional street paving