



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 5.4.20 Meeting**
File No.: R-18GEN

Note: Updated information is shown in *italics*.

2020 MS4 Permit (193802936). MS4 deadlines: Annual Report and Public Meeting due by June 31st (*Hold Public Meeting on June 5th, complete draft report by May 8th, and send in final report after June 5th Public Meeting*). Pond, structural BMP, and outfall inspections by July 31st. Annual Training and program analysis due in December.

2019 Sanitary Sewer Lining Project (193804547). This project includes lining in the area near TH65 and Osborne Rd. *Need project close-out information from contractor. Terry Randall is monitoring this project.*

Arthur Street Water Treatment Plant Evaluation (193801776 Task 300). Plans for a comprehensive project to repair damage from a chlorine leak and to complete ongoing maintenance were ordered in January. Final plans were approved for bidding in March. *Bids are due this week.*

Garfield Pond Improvements Project (193804750). Construction started on March 6, 2020. Tree clearing is complete. Storm sewer pipe work is complete except for punch-list work. *Pond excavation is essentially complete. Restoration and clean-up work continues. As a reminder, the city will look at possible tree planting later this summer for fall planting.*

81st Avenue Signing Plan and State Aid System revisions (193804889). A road signing plan to prohibit trucks on 81st Avenue west of Able has been prepared. *A MnDOT payback is required if the segment of 81st Ave. between terrace and Able is removed from the MSAS system. See separate letter.*

Stormwater Utility Plan (193804944). The city is considering a stormwater utility charge. *A report and draft ordinance are being prepared.*

2020 Street Seal Coat and Crack Repair Plan (193804979). Design has started. *Bids will be opened on May 1st. Bid results will be presented at May 20th meeting. Need to verify street patch areas and obtain separate street patch quotes.*

2020 Sewer Lining Plan (193804980). *Video inspection of recommended lines has started and will be completed in March. Priority lining segments will be determined based on the inspection. Terry Randall is monitoring this project.*

525 Osborn Road Project. *Continue discussions with developer regarding site plan issues. A topographic survey of the possible water main looping area has been completed.*

Hy-Vee Project: *Initial inspection lists for site, 81st Avenue/Highway 65, and CSAH 35 work have been prepared and sent to Hy-Vee.*

Feel free to contact Harlan Olson, Phil Carlson, Jim Engfer, Jeff Preston, Marc Janovec, Peter Allen, or me if you have any questions or require any additional information.

