



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 11.15.21 Meeting**
File No.: R-18GEN

Note: Updated information is shown in *italics*.

2021 MS4 Permit and SWPPP Update (193805251). Annual Report and Public Meeting due by June 30th. Pond, structural BMP, and outfall inspections due by July 31st. Program analysis due in December. Coordination with CCWD related to TMDL information will happen as needed. The application has been submitted to MPCA for their review. Annual Public Meeting was held on July 6, 2021. Ordinance updates have been processed.

Risk and Resiliency Assessment (RRA) and Emergency Response Plan (ERP) – Water System (193805314). This is an assessment and evaluation of the water system based on requirements of the Environmental Protection Agency (EPA) and Department of Homeland Security (DHS). ERP completion by 12/30/21. The RRA was certified by the EPA at the end of June. *The next step is the completion of the ERP.*

Utilities for 525 Osborn Road Project (193805012). This city project was for off-site utilities for 525 Osborne Rd. Construction was completed in 2020. Final Contractor payment has been processed.

Suite Living Spring Lake Park (Hampton Cos. project at 525 Osborne). *Site work (including parking lot) continues – developer has completed some restoration at Spring Crest Estates.*

Stormwater Utility Plan (193804944). The city is considering a stormwater utility charge. Ordinance has been processed. *The next step is to work with billing department on implementation set-up.*

2021 Sewer Lining Project (193805204). This project included lining in the general area between Terrace and Monroe and south of 81st Avenue. Terry Randall is watching this project. Construction Contracts have been signed. *Pre-televising begins 12/6/21. Lining begins 12/30/21.*

2022 Street Seal Coat and Crack Repair Project (19380____). 2022 project area will include all of 81st Avenue, Arthur Street, Middletown, and Service Drive southwest of 10 and 65. *Public works director is reviewing the necessary street patch areas.*

Sidewalk Project: Possible sidewalk improvements crossing Able St. at Lund Ave. (near Triangle Park) and along 81st Ave. by City Hall. *Alternate bids will be included with the 2022 Street Project.*

2022 Street Improvements Project (193805383). This project will include pavement replacement in the Garfield-Hayes neighborhood. Feasibility Report was received on Sept. 7th. Public Improvement Hearing was on October 4th. *Construction Plans and Specifications are being prepared. Plans will be presented to the city council on December 6th.*

2021 Storm Pond and Basin Inspections: Staff has inspected storm ponds in the area east of TH65 and north of 81st Ave. in 2021. Repair work on many of the city (public) ponds has been completed. *Letters have been sent to owners of private ponds to inform them of required maintenance.*

Feel free to contact Harlan Olson, Phil Carlson, Jim Engfer, Mark Rolfs, Marc Janovec, Peter Allen, or me if you have any questions or require any additional information.