



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 09.20.21 Meeting**
File No.: R-18GEN

Note: Updated information is shown in *italics*.

2021 MS4 Permit and SWPPP Update (193805251). Annual Report and Public Meeting due by June 30th. Pond, structural BMP, and outfall inspections due by July 31st. Program analysis due in December. Coordination with CCWD related to TMDL information will happen as needed. The application has been submitted to MPCA for their review. Annual Public Meeting was held on July 6, 2021. Ordinance updates have been processed.

Risk and Resiliency Assessment (RRA) and Emergency Response Plan (ERP) – Water System (193805314). This is an assessment and evaluation of the water system based on requirements of the Environmental Protection Agency (EPA) and Department of Homeland Security (DHS). ERP completion by 12/30/21. The RRA was completed and certified by the EPA at the end of June. *The next step is the completion of the ERP. The target date for completing the ERP is November 15, 2021.*

Utilities for 525 Osborn Road Project (193805012). This city project was for off-site utilities for 525 Osborne Rd. Construction was completed in 2020. *Final Contractor payment will be processed one final close-out documents are received from Contractor.*

Suite Living Spring Lake Park (Hampton Cos. project at 525 Osborne). Sewer and water connections have been made. *Site work continues.*

Stormwater Utility Plan (193804944). The city is considering a stormwater utility charge. Ordinance has been processed. *The next step is to work with billing department on implementation set-up.*

2021 Sewer Lining Project (193805204). This project included lining in the general area between Terrace and Monroe and south of 81st Avenue. Terry Randall is watching this project. Construction Contracts have been signed. *A Preconstruction Conference has been scheduled for September 30th.*

2021 Street Seal Coat and Crack Repair Project (193805205). The 2021 area is the area south of 81st Ave. and west of Monroe St. Crack repair, seal coat, and sweeping has been completed. *Final contractor payment will be processed when documents are received from Contractor.*

Sidewalk Project: Possible sidewalk improvements in Triangle Park and at City Hall. This work will be delayed until 2022 and may be combined with the 2022 Street Project.

2022 Street Improvements Project (193805383). This project will include pavement replacement in the Garfield-Hayes neighborhood. Resolution ordering Feasibility Report approved on July 19th. Feasibility Report was received on Sept. 7th. Neighborhood open house was on September 13th. *Public Improvement Hearing will be on October 4th.*

2021 Storm Pond and Basin Inspections: Staff has inspected storm ponds in the area east of TH65 and north of 81st Ave. in 2021. Repair work on many of the city (public) ponds has been completed. *Letters have been sent to owners of private ponds to inform them of required maintenance.*

Contact Harlan Olson, Phil Carlson, Mark Rolfs, Marc Janovec, or me if you have any questions or require any additional information.