



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 07.06.26 Meeting**
File No.: R:\client\municipal\spring_lake_park_ci_mn (18GEN)

Note: Updated information is shown in *italics*.

2026 Sanitary Sewer Service Clean and Grout Project (193807597). Council authorized this sewer lateral cleaning and grouting project in December 2025. *Bids and construction will be in 2026.*

2026 Street Project (193807587). This project consists of a street mill and overlay project on Plaza Blvd., Theorin Terrace, Center Drive, Sunset Rd. and a portion of the Hwy-10 Frontage Road. Neighborhood Meeting was held on March 31st. First Improvement Hearing was on 4/7/2026. Bids came lower than anticipated. Public Assessment Hearing was held on June 15th. Council awarded bid to ASTECH on June 15th. *Construction Contracts have been received and can be signed after City Attorney Review. A Preconstruction Conference will be held in early July.*

Storm Sewer Televising Project. The Public Works Director obtained quotes for storm sewer televising and inspection to use for evaluating the need for storm lining projects. The contractor, American Environmental, *sent data to the City on 4/22/26. Need to determine next steps.*

2025 AT&T on Arthur tower [Escrow # ME2025-0001]. AT&T replaced equipment under this project. *The Contractor (Vinco) has completed their work. KLM Engineering (representing the City) completed a final inspection on 4/28/2026 and issued a final approval letter on 6/7/26. City can deal with cash escrow once final invoices are received.*

2027-2028 Water Tower Maintenance Project (193807712). The CIP includes new coatings on the Able and Arthur water towers in 2027 and 2028. City Administrator has applied for Congressional funding. *Next steps are to have KLM review previous inspections and to begin the design process.*

Terrace Park Drainage Improvements Project (193807324). The Parks and Rec. Director has indicated that a drainage and draitile project might be necessary for Terrace Park. A letter outlining the project and a request to proceed to bidding will be presented at a forthcoming meeting.

Terrace Park New Park Building (193807324 and 222702844). Working with the Parks and Rec. Director on drawings for a new park building. *Draft plan review meeting was held on July 2nd.*

American Water Infrastructure Act Plan Update (19380____). The City is required to conduct and certify a Risk and Resilience Assessment (RRA) and an Emergency Response Plan (ERP) this year (every 5 years). *The RRA and ERP are currently being revised. THE RRA was certified on 6/30/26. The ERP will be updated to meet the 12/30/26 submittal deadline.*

2026 Anoka County Highway 10 Paving Project: Construction on the Anoka County Rd. 10 project construction is proceeding on schedule.

Please contact Evan Monson, Bruce Paulson, Jack Menke, Mark Janovek, or me if you have questions.