



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 5.18.20 Meeting**
File No.: R-18GEN

Note: Updated information is shown in *italics*.

2020 MS4 Permit (193802936). MS4 deadlines: Annual Report and Public Meeting due by June 31st (*Hold Public Meeting on June 5th, a draft report was sent on May 8th, and send in final report after June 5th Public Meeting*). Pond, structural BMP, and outfall inspections by July 31st. Annual Training and program analysis due in December.

2019 Sanitary Sewer Lining Project (193804547). This project includes lining in the area near TH65 and Osborne Rd. *Need project close-out information from contractor.*

Arthur Street Water Treatment Plant Evaluation (193801776 Task 300). Plans for a comprehensive project to repair damage from a chlorine leak and to complete ongoing maintenance were ordered in January. Final plans were approved for bidding in March. *Bids are due this month.*

Garfield Pond Improvements Project (193804750). Construction started on March 6, 2020 and is substantially complete. *Restoration and clean-up work continues. An initial punch-list inspection has been completed and a list has been given to the contractor. The city will look at possible tree planting this spring. If spring planting is not possible, the planting will occur in the fall.*

81st Avenue Signing Plan and State Aid System revisions (193804889). A road signing plan to prohibit trucks on 81st Avenue west of Terrace has been prepared. *See separate resolution.*

Stormwater Utility Plan (193804944). The city is considering a stormwater utility charge. *A report and draft ordinance are being prepared.*

2020 Street Seal Coat and Crack Repair Plan (193804979). *Bids were opened on May 1st. See separate bid results letter. Street patch in the seal coat area has been completed.*

2020 Sewer Lining Plan (193804980). Video inspection of recommended lines has been completed. *Priority lining segments will be determined based on the inspection. Terry Randall is monitoring this project.*

525 Osborn Road Project. *Continue discussions with developer regarding site plan issues. A topographic survey of the possible water main looping area has been completed.*

Hy-Vee Project: Initial inspection lists for site, 81st Avenue/Highway 65, and CSAH 35 work have been prepared and sent to Hy-Vee.

Feel free to contact Harlan Olson, Phil Carlson, Jim Engfer, Jeff Preston, Marc Janovec, Peter Allen, or me if you have any questions or require any additional information.