



Contract Change Order No. 1

Date: July 23, 2024

Project: Spring Lake Park City Hall
Renovation/Expansion
1301 81st Ave NE
Spring Lake Park, MN 55432
AET Project No. P-0028430

To: City of Spring Lake Park
1301 81st Ave NE
Spring Lake Park, MN 55432

Attn: Dan Buchholtz

American Engineering Testing, Inc., is submitting this Change Order for the following changes or additions to our work scope outlined in our proposal to the City of Spring Lake Park, dated February 20, 2024.

CHANGE ORDER DETAIL	AMOUNT
Additional inspections & testing:	
1. Soil Density Testing, Technician II - travel, testing, and reporting, 6.75 hours at \$115/hour.	\$776.25
7. Company vehicle mileage, 119 miles at \$1.30/mile	\$154.70
8. Project Manager for coordination of AET personnel and activities and report preparation, 2 hours at \$190/hr.	\$380.00
9. Change Order Total:	\$1,310.95

CONTRACT SUMMARY	AMOUNT
1. Original contract amount:	\$11,626.00
2. Previous change order amounts:	\$0.00
3. Contract amount prior to this change order:	\$11,626.00
4. Contract increase by this change order amount:	\$1,310.95
5. New contract amount, including this change order:	\$12,936.95

Authorized Signature Date

Ryan S. Schaefer 7/23/24
AET Project Manager Date

Please sign the original Contract Change Order and return to the American Engineering Testing, Inc., Project Manager.