



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 12.02.24 Meeting**
File No.: R-18GEN

Note: Updated information is shown in *italics*.

2024 MS4 Permit and SWPPP Update (193801776 Task 450). Pond, structural BMP, and outfall inspections are due annually. Program analysis and annual training is due by December. Annual meeting is usually held in June but can be held anytime. Annual Reports to the MPCA are generally due in June (MPCA is not requiring a report in 2024). *City Staff met on October 30th to review MS4 requirements for 2024 (training and annual meeting) and 2025. The required Annual Public Meeting will be held on December 16, 2024.*

City Hall Building (193806049). Design started in January 2023. City Council updated at workshops. Public Open House was held on May 8th. Plans were approved by Council on October 16, 2023. Bids were opened on November 20, 2023. Contract was awarded on February 5, 2024. *Construction is proceeding ahead of schedule.*

2024 Sanburnol Drive NE, Elm Drive NE, and 83rd Avenue NE (193806347). Sanburnol Drive (AKA 85th Ave. NE) is a shared road between Spring Lake Park and Blaine. Spring Lake Park is the lead agency on this project, but it is a cooperative project between Blaine and Spring Lake Park.

Construction started on June 10th. CenterPoint Energy gas main replacement on Sanburnol caused a delay. The final paving has been completed. A Construction Contract Change Order has been processed to reflect miscellaneous changes that occurred during construction.

Geographic Information System (GIS) and Mapping (193806747). Staff has completed the implementation of an online ArcGIS system to maintain public works documents and provide mapping of infrastructure. Training continues as requested. Updates can be completed if issues are identified.

Possible Future Storm Sewer Lining Project (19380xxxx). The Capital Improvement Plan includes future lining of storm sewers. Public works is evaluating sewers for a possible lining project in 2025.

2025 Street 79th Avenue and Taylor Street NE Mill and Overlay Project (193807275). The PW Director has identified 79th Avenue (between Monroe St. and TH-65) and Taylor Street NE (between 79th Ave and Osborne Rd.) as segments for a potential mill and overlay project for 2025. *Public Improvement Hearing will be on December 2, 2024.*

1-Year Warranty Televising for 2023-2024 Sanitary Sewer Lining Project (193805871). *Council voted to proceed with low quote from Visu-sewer for 1-year warranty televising and a report.*

2025 Seal Coat and Crack Repair Project (19380xxxx). Project will include streets north of Osborne Rd, east of Monroe St., and west of TH-65. Will also include Univ Serv Dr. and Terrace north of 81st Ave.

Please contact Phil Carlson, Bruce Paulson, Zach Naslund, or me if you have questions or require additional information.