	CRC	Perio	4·	3/11	- 3/29					Th	ree We	ek Loo	k Ahe	ead Sc	hedule	9			
	Spring Lake Park Activity	Feno	Job # 7088 PM: Jason H																
Contractor		3/11 Mon		2 3/13 Wed								3/22 Fri						3/29 Fri	# Remarks
Gorman Surveying	Surveying & Staking new building	WOT	X	vveu	- THU		papu		Tue	weu	Thu		Sabu		Tue	weu	Inu		
, , ,																			
inatia Excepting	Backfill												_			V	V	V	
Knetic Excavating																X	X	X	
ET Testing	Testing compaction under new footings.	_		Х									_						
	Testing Concrete footings		<u> </u>			X	++						_						
	Bar inspection for bar @ footings	_	<u> </u>		1		++				1		_					+	
	Testing Concrete @ piers						++					Х	—					+	
opatruation requite							++				+		+					$\left \right $	
Construction results	Earm footings & rebar @ footings	V	X	X	V	X	++	X			-	+	_					+	
	Form footings & rebar @ footings Pour new footings	Λ	Λ			X	++-		X			╞──┤	+-					+	
	Install pier bar and pier forms					Λ	++	X	X	Х	Х		_						
	Pour new piers	_		-				Λ	Λ	Λ	Λ	Х	_						
	Strip forms @ Pier's											Λ	_	x	Х				
	Demo existing walls for new footings interior	X	X	X	X	X							_		Λ				
	Demo AC ceilings, Walls, Floors, Doors	X	X	X	X	X	++						-						
	Demo Stairs, Railing, Precast Mez					X	++	X	Х				+						
	Demo concrete floor & remove																		
														N	V	N	N		
Foley Masonry HVAC Precise	Block wall @ old garage door						++			V	V	V	_	X	X	X	X	V	
	Block foundation walls	_								X	Х	Х		X	Х	X	Х	X	
		V	V	V	V	V		V	V	V	V	V							
	Remove HVAC equipment / ductwork	X	X		X	X		X	X	X X	X	X X							
	Keep areas still occupied with heat.	11	X				++		1	1	X	11	_	V	V	V	V	V	
	Use existing heaters for temp heat	X	Х	X	X	X	++-	X	Х	Х	Х	Х	_	X	Х	X	A	Х	
RC Electrical	Underground lighted Bollards, Future EV, Push Button					X	++	X	X			$\left \right $	+					+	
	Remove lighting fixtures	X	X	x	X	X	++	X	X	Х	Х	Х	+						
	Disconnect power to walls being demoed		X		X	X	++	X	X	X	X	X	+	X	Х	X	X	X	
	Temp power to areas for later phases if needed	X	X		X	X	++	X	X	X	X	X		X	X	X	X	X	
							$\uparrow \uparrow$												
Plumbing Precise	Remove all fixtures, Piping, venting, in first phase's	X	Х	Х	Х	Х	$\uparrow \uparrow$												
	Keep all areas in building still occupied live	Х	Х		Х	Х		Х	Х	Х	Х	Х		Х	Х	Х	Х	Х	
	Underground plumbing				L				Х	Х	Х	Х		Х	Х		x	Х	
	Underground plumbing inspections																		
	Water shutdown for temp Water heater			Х															

	CRC	Perio	Three Week Look Ahead Schedule 3/11 - 3/29 d:																	
	Spring Lake Park			Job #	7088			PM: Jason H												
														_					\downarrow	
																			+	
Contractor	Activity													# 3/25						Remarks
		Mon	Tue	Wed	Thu	Fri	βaβu	Mon	Tue	Wed	Thu	Fri	Saßı	ur Mon	Tue	Wed	Thu	Fri	Sa	