



City of Spring Lake Park
Engineer's Project Status Report

To: Council Members and Staff
From: Phil Gravel

Re: **Status Report for 1.16.24 Meeting**
File No.: R-18GEN

Note: Updated information is shown in *italics*.

2023 MS4 Permit and SWPPP Update (193805251). Pond, structural BMP, and outfall inspections due by July 31st. Program analysis and annual training is due in December. The next Annual Report is due by June 30, 2024. Per 5-15-23 message: MPCA has put their requested review/audit of the city's 2022 information on hold until further notice.

2023-2024 Sewer Lining Project (193805871). This project includes lining the remaining sanitary sewers in the city that have not been previously lined (approximately 35,710-feet). George Linngren is watching this project. The Contractor is Visu-Sewer Inc with a low bid amount of \$1,047,746. A preconstruction Conference with contractor was held on September 28, 2023. Initial televising and cleaning was completed in December. *Lining is scheduled to run from January through March.*

City Hall Building (193806049). Design Phase started in January 2023. Construction could begin in 2024. City Council updated at workshops (including *September 11th*). Public Open House was held on May 8th. Plans were approved by Council on October 16, 2023. Bids were opened on November 20, 2023. *Construction Contract award to be considered on February 5, 2024.*

2024 Sanburnol Drive NE, Elm Drive NE, and 83rd Avenue NE (193806347). Sanburnol Drive (AKA 85th Ave. NE) is a shared road between Spring Lake Park and Blaine. Spring Lake Park will be the lead agency on this project, but it will be a cooperative project between Blaine and Spring Lake Park. Public improvement hearing was held on October 2nd. Final plans were approved by the City Council on 12/18/23. *Plans have been reviewed by MnDOT. Bids will be received on January 30th.*

2024 Seal Coat and Crack Repair Project (193806748). Project includes maintenance on the streets in the area north of 81st Avenue and west of Terrace Street. *Plans are being prepared for bidding.*

Geographic Information System (GIS) and Mapping (193806747). Staff has determined a process for implementing an online ArcGIS system to maintain public works documents and mapping of infrastructure. Council authorized proceeding with an ArcGIS system on 10/16/23. *A project kick-off meeting will be held this month.*

Take 5 Express Car Wash (8301 Univ. Ave. NE): Revised site plans dated 8-24-22 include a sidewalk on 83rd Ave. *A site inspection needs to be completed this fall or next spring.*

Please contact Phil Carlson, Bruce Paulson, Jeff Preston, or me if you have questions or require additional information.