

**ECONOMIC DEVELOPMENT ADMINISTRATION
 CHANGE ORDER FORM**

EDA Award Number: 07 79 07550 Date: 2/10/2022

Recipient: City of Stevenson, Washington

Co-Recipient(s): _____

Recipient's Authorized Representative: Leana Kinley (509) 427-5970
Name & Phone Number

Construction Contract No.	Contractor Name	Change Order No.
	Crestline Construction	2

The Change Order will provide for the following:

Modify fittings & pipe supports on bridge crossing and remove expansion joint. Relocate control kiosk & add gravel ramp for access behind adjacent building. Revise access hatch frames on valve vault from "angle" to "channel" type.

Change Order Justification (Include cost analysis, if not unit cost in bid proposal or schedule of values):

See attached proposal from Crestline. The "phase" of each line item corresponds to a contract pay item. 1260 is bid item 26 of the Sewer Collection System Improvements, and 1282/1281/1280 are bid item 28. Costs shown in proposal are pre-tax. Revised plan sheets C.3-C.7 M1 S1 F3 & F4 are also attached showing the design changes +

	TOTAL	EDA Funded Amount	* Non-EDA Funded Amount
Original Contract Amount	\$ 1,939,897.79	\$ 1,812,036.35	\$ 127,861.44
Current Contract Amount adjusted by previous Change Orders	\$ N/A	\$ N/A	\$ N/A
<input type="checkbox"/> This Change Order will (increase) <input checked="" type="checkbox"/> (decrease) the Contract Amount by:	\$ 7621.93	\$ 7621.93	\$
The original, scheduled date of completion is/was:	10/1/2022		
The new Contract Amount including this Change Order will be:	\$ 1,932,275.86	\$ 1,804,414.42	\$
<input type="checkbox"/> The Contract Time will (increase) <input type="checkbox"/> (decrease) the schedule by:	0 calendar days	calendar days	calendar days
The estimated date for completion of all work is:	10/1/2022 (Date)	(Date)	(Date)

* Construction components not part of the EDA Grant Project and do not include EDA funds nor local match funds.

Leana Kinley
 Digitally signed by Leana Kinley
 Date: 2022.02.10 14:53:28 -08'00'
Prepared By (Signature)

2/10/22
Date

Leana Kinley
Prepared By (Typed or Written Name & Title)



CHANGE ORDER PROPOSAL

To: Wallis Engineering
Jacob Korsness

Rock Creek PS & FM Design Rev. No. 1

Project: Stevenson Collection System Imp.
Contract No.: 1477A/ 212008
Change Order No.: 2
Date: 2/10/2022

1. CHANGE DESCRIPTION: The following changes are hereby made to the above referenced Contract

Phase	Description	Unit	Quantity	Unit Cost	Amount
1260	Remove Force Balance Expansion Joint	EA	1	\$ (8,550.00)	\$ (8,550.00)
1260	Add Type A Pipe Support	EA	1	\$ 1,158.00	\$ 1,158.00
1260	Remove Type B Pipe Support	EA	1	\$ (1,053.00)	\$ (1,053.00)
1260	Remove 12" 45 degree MJ xFL bends	EA	2	\$ (1,206.00)	\$ (2,412.00)
1260	Add 12" 45 degree MJxMJ bends	EA	2	\$ 1,162.00	\$ 2,324.00
1281	Relocate Electrical/Control Kiosk	EA	1	No Change	
1281	Relocate Pump Disconnect Panel	EA	1	No Change	
1281	Relocate Water Appurtenances	EA	1	No Change	
1280	Crushed Aggregate Ramp	SY	7	\$ 40.00	\$ 280.00
1282	Valve Vault Hatch Change	EA	2	\$ 588.00	\$ 1,176.00

2. ADJUSTMENT TO SUBCONTRACT AMOUNT: As consideration for change(s) identified in Section 1, the Subcontract is Increased/(Decreased) by:

	\$ (7,077.00)
Original Subcontract Amount:	1,801,205.00
Net of Previous Change Orders	
Subcontract Amount before this Change Order	1,801,205.00
Amount of this Change Order	(7,077.00)
Revised Subcontract Amount	<u>\$ 1,794,128.00</u>

3. ADJUSTMENT TO TIME FOR PERFORMANCE: If connection with the change(s) noted in Section 1, the Subcontractor agrees that its time for performance under the Subcontract will be adjusted as follows:

NOTE:
Crestline is seeking no additional days be added to contract for CO 2 work

Crestline Construction
By: Sam Krentz 2/10/2022
(Signature) *(Date)*
Sam Krentz Project Manager
(Printed Name) *(Title)*

Owner/Engineer
By: _____
(Signature) *(Date)*

(Printed Name) *(Title)*

